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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2009. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

Significant progress is being made across all waves, most notably in the Canadian border
regions. Several large systems in the non-border areas are in process, and they have a clear
impact on the implementation schedules of other licensees. Consequently, the TA conducted and
is planning additional Implementation Planning Sessions (“IPS”) to ensure that schedule
dependencies between licensees are pro-actively addressed. When licensees need to adjust their
reconfiguration timelines, they need to submit supplemental requests for waiver to the FCC, and
we report on that process in this report.

While significant progress is being made in negotiating Frequency Reconfiguration
Agreements (“FRASs”) and completing physical retuning, the TA also wants to highlight that
licensees who are finished with their physical reconfiguration must complete all of the necessary
paperwork. The TA therefore reminds licensees that they need to complete the closing process
and submit a Completion Certification.

Reconfiguration of Non-Border Stage 2 Licensees

With 92 percent of non-border Stage 2 FRAs negotiated and submitted to the TA as of
September 30, 2009, the main activities for non-border Stage 2 licensees are occurring in the
implementation phase. Stage 2 licensees had retuned, reflashed, or replaced approximately

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order™); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third
MO&QO™); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report
and Order”); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&O”); Fourth
Memorandum Opinion and Order, 24 FCC Rcd 2413 (2009) (collectively “Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3) (2008). The band reconfiguration program generally consists of two broad stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and the relocation of Public
Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There are two phases of reconfiguration for
each of these stages — the planning and negotiation phase that results in a Frequency Reconfiguration Agreement
between the licensee and Sprint Nextel and the implementation phase that consists of the physical retuning of the
radio system.
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700,000 radios (first touches) as of September 30, 2009, which is an increase of approximately
105,000 radios since June 30, 2009. During the third quarter of 2009, there were an additional
30 Stage 2 FRAs for which licensees completed their physical retunes. As of September 30,
2009, the licensees in 45 percent of the non-border Stage 2 FRAs had completed the physical
retuning of their radio systems and transitioned to their new channels.

The TA has continued, and will continue, its efforts to assist licensees move through the
implementation phase. The TA conducted four Implementation Planning Sessions during the
third quarter in which it worked with licensees, vendors, and Sprint Nextel to develop regional
implementation schedules that identify key milestones and dependencies associated with
reconfiguration implementation activities. The TA held IPS in Region 23: Mississippi, Region
42: Virginia, and a fourth IPS in Region 9: Florida. The TA also conducted a follow-up IPS in
Region 40: Texas (Central and Northeast). As of September 30, 2009, the TA had conducted
IPS in 28 NPSPAC regions.

Requests for Waiver of Rebanding Completion Deadline

In accordance with the FCC’s Public Safety and Homeland Security Bureau’s (“PSHSB’s)
June 9, 2009 Order® and June 10, 2009 Public Notice,* non-border licensees that had not
completed reconfiguration filed supplemental requests for waiver of the rebanding completion
deadline by July 9, 2009 or by October 1, 2009. A total of 112 request for waiver filings were
received by the TA during the third quarter. Such licensees updated the information in their
prior requests for waiver and provided a revised reconfiguration timetable, including proposed
milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over, and
post-cutover modifications. The supplemental requests for waiver filed with the PSHSB seek
extensions ranging from a few months to a few years for licensees to complete reconfiguration.
Certain licensees that should have filed supplemental requests for waiver did not file by their
deadline, and these licensees should file as soon as possible.

Licensees are expected to complete their reconfiguration activities in accordance with the
reconfiguration timetable in their supplemental requests for waiver. The TA reminds non-border
region licensees that if they will not complete their physical reconfiguration by the waiver date
they requested in their supplemental request for waiver or by their waiver date previously
granted by the PSHSB, they are required to file a supplemental request for waiver with the
PSHSB. If a licensee’s FRA provided for multiple touches to its subscriber units, but the
licensee has not completed a second, or subsequent, touch of its radios to remove the pre-
rebanding channels for its individual system, the licensee has not completed physical
reconfiguration and must file a supplemental request for waiver. A licensee does not need to file
a supplemental request for waiver if a second, or subsequent, touch of its radios is solely to
remove the pre-rebanding nationwide NPSPAC mutual aid channels.

® Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June
26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761 (2009) (“June 9, 2009 Waiver Order™).

* “Public Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 24 FCC
Rcd 7831 (2009) (“June 10, 2009 Waiver Public Notice”).

2
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The PSHSB has strongly encouraged licensees to use the TA’s Request for Waiver Form
in preparing their supplemental requests for waiver. The form, which seeks the estimated
implementation milestones that the PSHSB directed licensees to provide, is available on the
TA’s website at http://www.800TA.org/content/resources/Waiver_Request_Form.pdf.

Licensees in the U.S.-Canada border regions, U.S.-Mexico border area, and Puerto Rico
are not subject to the June 26, 2008 deadline for completion of rebanding and are not required to
file requests for waiver of this deadline.

Reconfiguration of Border Region Licensees

In the first year of the transition period for reconfiguration in the Canadian border regions,
which began on October 14, 2008, substantial progress has been made in planning and
negotiation activities. As of September 30, 2009, Canadian border licensees and Sprint Nextel
had completed negotiations on and submitted to the TA 65 Planning Funding Agreements
(“PFAs”), the vast majority of which were for Stage 2 (Public Safety) licensees. These licensees
are currently engaged in activities to plan for their reconfigurations and prepare reconfiguration
cost estimates, and some have submitted cost estimates and entered FRA negotiations. As of
September 30, 2009, 65 percent of Canadian border Stage 1 (Business, Industrial and Land
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR”)) FRAs and 27 percent of
Canadian border Stage 2 FRAs were negotiated and submitted to the TA. This has set the stage
for some Canadian border region licensees to commence implementation activities. Canadian
border licensees are required to complete rebanding by April 14, 2011.

The band plan for the U.S.-Mexico border region is still under development. During the
third quarter, the FCC issued a Public Notice extending the negotiation period for Wave 4
NPSPAC and non-NPSPAC licensees in the U.S.-Mexico border region until January 2, 2010.°

Cost Metrics

The TA published updated FRA Cost Metrics, which identify statistical measures of
licensee reconfiguration implementation costs and rates based on system size, on its website
during the third quarter.® The FRA Cost Metrics were expanded to show 17 categories and
subcategories of reconfiguration implementation costs. The most recent metrics, which were
published on December 16, 2009 were gathered from the 789 Stage 2 FRAs approved as of
November 30, 2009.

Closing Process

As an increasing number of licensees complete physical retuning, the TA reminds such
licensees that there are additional closing process activities that must be completed before they

® See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 24 FCC Rcd
12177 (2009) (“Mexican Border Public Notice”).

® The FRA Cost Metrics are available at http://www.800TA.org/content/reporting/metrics.asp#fra.

3
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have completed reconfiguration. Such activities include modification of FCC licenses,
reconciliation of all loaned, replaced, and replacement equipment, Actual Cost Reconciliation
(“ACR”), and the preparation, execution, and delivery of the closing documents, including an
FRA Completion Certification. A number of licensees that have completed physical
reconfiguration have not yet completed these activities. Although physical retuning was
complete for 45 percent of non-border Stage 2 FRAs as of September 30, 2009, FRA Completion
Certifications were submitted to the TA for only 21 percent of non-border Stage 2 FRAS, which
means that more than 200 licensees were in the closing process.

The TA emphasizes the importance of licensees completing and submitting ACR and
closing documents in a timely manner and performing all closing activities as required in their
PFAs and FRAs and outlined in the TA’s published guidance. If a licensee has completed
physical reconfiguration, but has not yet completed the ACR or closing processes, it is
encouraged to initiate and complete these activities as soon as possible. Licensees may consult
the TA’s ACR Fact Sheet,” the Reconfiguration Completion Checklist,® and the Reconfiguration
Handbook ® for guidance on completing ACR and closing activities. The TA also holds
Webinars (online training seminars) regarding closing process topics, such as Actual Cost
Reconciliation and Reconfiguration Completion.™

To assist licensees and Sprint Nextel in the timely completion of the ACR and Closing
processes, the TA recently provided additional guidance regarding these processes. In the
updated Actual Cost Reconciliation Fact Sheet, which was posted on the TA’s website in
December 2009, the TA suggested specific timeframes by which licensees and Sprint Nextel are
encouraged to complete ACR and closing activities. The TA has and will monitor these
processes and make inquiries of licensees and Sprint Nextel to ensure adherence to the timelines
and guidance.

" The ACR Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact Sheet.pdf.

8 The checklist is available at http://www.800TA.org/content/resources/Reconfiguration Completion Checklist.pdf.

*The Reconfiguration Handbook is available at http://www.800TA.org/content/resources/Handbook_v3.pdf.

10 Information about Webinars is available at http://www.800TA.org/content/ipswebinars.

4
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and describes specific
actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of
call signs included in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of September 30, 2009

1000
900
800
700
600
500
400
300
200
100

0]

Number of FRAs

Stagel Stage2
B Number Submitted 912 801

B Total Expected 914 874

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA

e Stage 2: 92 percent of non-border FRAs have been submitted to the TA (an increase
from 88 percent as of June 30, 2009)

1 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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For the program as a whole, 1,713 FRASs (96 percent) have been submitted to the TA out
of a total of 1,788 FRAs expected for non-border licensees in Stages 1 and 2.

Another indication of progress is the number of FCC licenses (each license has a unique
call sign) included in FRAs. The chart below shows the number of call signs with frequencies in
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA.

Chart 2: Call Signs in Submitted FRAs by Band*
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Channels 1-120 NPSPAC
B Numberin Submitted FRAs 2030 2683

W Total 2666 5330

The number of outstanding Channels 1-120 call signs not yet in FRAs reflects the
significant number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC, the difference is again the border factor
(both Canadian and Mexican), as well as an indication that a number of the outstanding non-
border FRAs are for large systems with multiple call signs.

2.  Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, progress in two ways: (1) the number of FRAs for which physical retuning is complete;
and (2) the number of call signs that Sprint Nextel reports as being cleared by licensees.*®

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.

12 This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

3 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels.
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Chart 3: Non-border FRAs with Physical Retuning Complete as of September 30, 2009
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With Sprint Nextel reporting that physical retuning is complete for 96.8 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion. 68.1 percent of
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees as of September 30, 2009. The difference between the numbers by
percentages of call signs compared to the numbers by percentages of FRAs is attributable to the
fact that the FRA statistics do not include agreements in border areas, while the call sign
statistics do include call signs in border areas.

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. During the third quarter, there were an
additional 30 Stage 2 FRAs for which licensees reported their physical retunes as complete. As
of September 30, 2009, there were 391 FRAs (45 percent) for which non-border Stage 2
licensees had completed their physical retunes and transitioned to their new channels. 24 percent
of Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees as of
September 30, 2009. The retuning of base stations to a licensee’s new channel assignments and
commencement of system operations on the new channels is a significant milestone because it
means that the main goal of the reconfiguration process — separating Public Safety and
commercial cellular operations — has been achieved.

B. Recent Developments

1. Requests for Waiver of Rebanding Completion Deadline

Non-border licensees that do not complete the physical reconfiguration of their systems
by their waiver date previously granted by the PSHSB are required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
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deadline. Pursuant to the PSHSB’s June 9, 2009 Order** and June 10, 2009 Public Notice,*
many non-border licensees were required to file a supplemental request for waiver by July 9,
2009 or by October 1, 2009. Licensees were required to update the information in their prior
requests for waiver and provide a revised reconfiguration timetable, including proposed
milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over, and
post-cutover modifications. During the third quarter, licensees filed supplemental requests for
waiver that sought extensions ranging from a few months to a few years to complete their
physical reconfiguration.

The TA has created a webpage that provides information on the requests for waiver
received by the TA. The link to this page can be found on the TA’s website at
http://www.800TA.org/content/resources/tools.asp. The TA received a total of 112 request for
waiver filings during the third quarter. As of September 30, 2009, the TA received a total of
1,239 request for waiver filings, which includes requests for interim waiver,' standard requests
for waiver, and supplemental requests for waiver.'’

Licensees are expected to complete their reconfiguration activities in accordance with the
implementation schedule proposed in their request for waiver. If a licensee cannot complete
rebanding by the waiver date it requested in its supplemental request for waiver or by the waiver
date granted by the PSHSB, it must file a further request for waiver with the PSHSB.

2.  Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order granting a waiver allowing Sprint Nextel to relinquish its 800 MHz interleaved band
(809-815/854-860 MHz) spectrum in stages, tied to the rebanding progress of NPSPAC licensees
in each NPSPAC region.”® Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz
band in non-border NPSPAC regions, and this spectrum was made available to Public Safety
licensees, beginning on January 28, 2009."° Based on additional clearing of channels in the old
NPSPAC band in certain NPSPAC regions, the PSHSB announced on October 28, 2009 that
additional channels have been, or will be, relinquished by Sprint Nextel in the 809.5-815/854.5-

14 See June 9, 2009 Waiver Order.
15 See June 10, 2009 Waiver Public Notice.

18 icensees that were unable to propose a specific implementation timetable because they had not completed FRA
negotiations as of the March and April 2008 filing deadlines filed requests for “interim” waiver.

7 Supplemental filings for interim or standard requests for waiver are made by licensees to update requested dates
or to provide additional information regarding their original request for waiver filing.

18 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008).

19 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).
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860 MHz band in certain NPSPAC regions.”’ Those channels were made available to Public
Safety licensees starting on December 2, 2009.

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in a region, Sprint Nextel will vacate additional
interleaved band spectrum in that region. The TA is monitoring the clearing of channels in the
old NPSPAC band. The following map contains information about the status of clearing of
channels in the old NPSPAC band in each region, as reflected in the FCC’s ULS database.

Map 1: NPSPAC Clearing Progress as of September 30, 2009

NPSPAC Band (866-869 MHz) Clearing Progress NPSPAC Clearng Slges
25 kHz Channel Equivalents B St [ o
ULS Data as of 10/11/09 O S sata 75

[0 Stage 4. 75t090%
O Stage 5. 90to 99%
Bl Stage & 100%

(c) 2009, 800 MHz Transition Administrator, LLC
10/23i09

Additional information is available in Appendix 2.

0 gee “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, DA
09-2301 (rel. Oct. 28, 2009).
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3.  Sprint Nextel’s Monthly Reports

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.* During
the third quarter, Sprint Nextel filed reports on July 1, August 3, and September 1, 2009. Sprint
Nextel also filed a report on October 1, 2009, in which it reported that it has cleared all non-
Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 49 NPSPAC
regions (unchanged from July 1, 2009) and that more than 98 percent of Stage 1 licensees have
been retuned.?”> For Stage 2, Sprint Nextel’s October report noted that Stage 2 “continues to
show steady progress.”? It provided a list of 386 NPSPAC licensees (up from 356 licensees as
of July 1, 2009) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will
clear Channels 1-120 and that have established with Sprint Nextel a firm date for starting and
completing their physical retuning work, and it noted that many have finished their retunes. For
the U.S.-Canada border regions, Sprint Nextel also reported that a “significant amount of
progress” has occurred and that “over one-third of the Canadian border retunees have or will
soon sign FRAs.”%

4. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development.
Accordingly, the FCC issued a Public Notice on September 30, 2009, modifying the schedule for
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border
region.”® The FCC extended the negotiation period until January 2, 2010 and postponed the start
of the mediation period until January 3, 2010 for such licensees. The FCC also extended the
filing freeze on new applications in the U.S.-Mexico border region until February 17, 2010.
Extending the negotiation period for these licensees is expected to alleviate administrative
burdens on licensees, avoid unnecessary rebanding expenditures, and provide additional time for
resolution of border issues and issuance of frequency designations by the TA.

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.® If licensees choose to engage in such planning and negotiation activities, the FCC has
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements

21 See Third MO&O 1 29-31. The reports must include the following information: (1) the number of licensees that
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies.

22 see Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket
No. 02-55, at 1 (filed Oct.1, 2009).

2 d.
21d. at 4.
2 5ee Mexican Border Public Notice.

% See id.
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of the FCC’s orders.?” If planning funding is required, licensees should submit a Request for
Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may
submit an RFPF prior to receiving replacement frequencies. As of September 30, 2009, 12 PFAs,
with a total contract value of $4.9 million, were submitted to the TA for licensees in or adjacent
to the Mexican border region.

%" See id. (citing September 12, 2007 Public Notice, 22 FCC Rcd 17232).
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1. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

This section presents further detail about the status of negotiations and reconfiguration
implementation for licensees. The status of implementation for Stage 1 systems has a direct
effect on the pace of reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off
their frequencies in the lower 1-120 channel portion of the 800 MHz band before Stage 2
NPSPAC licensees can move to their new frequencies in that portion of the 800 MHz band. This
interdependency of reconfiguration progress between Stages 1 and 2 is consistent across all four
waves.

1. Stage 1 (Channels 1-120)

This section presents information about non-border Stage 1 licensees.

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of September 30, 2009, 53
PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to the
TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
September 30, 2009, 912 FRAs (99 percent) have been submitted to the TA out of the 914 FRAS
anticipated for Stage 1 licensees. The contract value of these FRASs, including amendments,
totals $78.6 million. Appendix 1A provides additional information about the status of FRA
negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of September 30,
2009. As of September 30, 2009, 19 Stage 1 mediations (3.9 percent) had been referred to the
FCC for de novo review, of which nine were settled by the parties prior to a decision by the FCC.

b. Reconfiguration Implementation

As of September 30, 2009, Sprint Nextel reported that physical retuning is complete for
885 Stage 1 FRAs out of the 914 FRASs anticipated for Stage 1, which is 96.8 percent of non-
border Channels 1-120 FRAs (an increase from 96.3 percent as of June 30, 2009). Certain
Public Safety licensees in Stage 1 have elected to retune their Stage 1 facilities along with their
Stage 2 facilities.

As of September 30, 2009, 68.1 percent (up from 67.1 percent as of June 30, 2009) of the
Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared
by licensees. The difference between the numbers by percentages of call signs compared to the
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numbers by percentages of FRAs is attributable to the fact that the FRA statistics do not include
agreements in border areas, while the call sign statistics do include call signs in border areas. As
of September 30, 2009, there were 31 NPSPAC regions that reported that 100 percent of the
Channels 1-120 call signs were cleared.

The following map shows the progress of clearing Channels 1-120 to allow relocation of
the NPSPAC band, with significant progress in all areas of the country outside the areas affected
by international borders.

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 20097

800 MHz Reconfiguration Progress M i et oo et et
851 '854 MHz (Chann9|s 1'120) Site-Spec-iﬁC Call SignS S E:g;n;;rﬁr:zstéeﬂ;fgii:j)clearedbutFRAnm closed
Lleaning Frogiess by FUbIE Safety Region.nd e o
Ca” Slgn |0C6t|0n EI‘S Of 091’30!09 {QS 2009} A Towers represent a licensed 1-120 frequency locstion

[c) 2009, 500 MHz Transition Administrator, LLC
10/20/09

2. Stage 2 (NPSPAC and Public Safety Expansion Band)

This section presents information about non-border Stage 2 licensees.

%8 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of September 30, 2009, 426 PFAs, with a total contract value, including amendments, of $72.4
million, were submitted to the TA for non-border Stage 2 licensees.

Steady progress continues to be made in the negotiation of FRAs for Stage 2 licensees.
During the third quarter of 2009, parties completed negotiations on and submitted to the TA an
additional 28 Stage 2 FRAs. As shown in the table below, as of September 30, 2009, 801 FRAS
(92 percent) have been submitted to the TA out of the 874 FRAs anticipated for non-border
Stage 2 licensees. The contract value of these FRAs, including amendments, totals $585.6
million.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of September 30, 2009 (milestones achieved by number of FRAs)?

N FRA Negotiations and Approval Reconfiguration Implementation
(2]
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Wave 1 360 326 322 89% 171 48% 77 72 20%
Wave 2 229 217 216 94% 119 52% 73 69 30%
Wave 3 237 213 210 89% 78 33% 25 25 11%
Wave 4 48 45 44 92% 23 47% 9 9 18%
Total 874 801 792 91% 391 45% 184 175 20%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRAs are either: (1) in the planning process, in which
they are conducting planning activities pursuant to a PFA and working on preparing a cost
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA.

The table below provides Stage 2 status information in terms of the number of call signs
that have achieved particular milestones.

2 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count. Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a
difference between the number of FRAs and the number of FRAS reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of September 30, 2009 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2206 1774 1760 80% 860 39% 103 97 4%
Wave 2 946 621 607 64% 297 31% 125 87 9%
Wave 3 1176 718 712 61% 275 23% 40 40 3%
Wave 4 1954 269 261 14% 54 3% 17 17 0.9%
Total 6282 3382 3340 53% 1486 24% 285 241 4%

* Includes call signs in the FCC-defined international border areas.

The mediation process has proven successful in aiding licensees and Sprint Nextel in
reaching agreements. As of September 30, 2009, only 58 Stage 2 mediations (6.4 percent) had
been referred to the FCC for de novo review, of which 22 were settled by the parties prior to a
decision by the FCC.

Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of September 30, 2009, approximately 89 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of September 30,
2009, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 308 mediation dockets
had been resolved (an increase from 298 resolved as of June 30, 2009). The parties in 22
mediations had negotiated PFAs and were in various stages of planning; two of these had
reached agreement but had not yet executed FRAs. Seven mediation dockets were the subject of
Recommended Resolutions pending before the FCC for de novo review.

@)  Wave?2

As shown in Table 1 above, as of September 30, 2009, approximately 94 percent of the
FRASs expected for Wave 2, Stage 2 have been approved by the TA.

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of September 30,
2009, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 217 mediation dockets
had been resolved (an increase from 213 resolved as of June 30, 2009). The parties in 13
mediations had negotiated PFAs and were in various stages of planning; one of these had
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reached agreement but had not yet executed an FRA. The parties in three mediation dockets
were in the process of negotiating FRAs following de novo review by the FCC.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.® As
shown in Table 1 above, as of September 30, 2009, approximately 89 percent of the FRAS
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of September 30, 2009,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 237 mediation dockets had
been resolved (an increase from 228 resolved as of June 30, 2009).3' The parties in 31
mediations had negotiated PFAs and were in various stages of planning; six had reached
agreement but had not yet executed FRAs. One mediation docket was the subject of a
Recommended Resolution pending before the FCC for de novo review.

(iv) Wave4

As shown in Table 1 above, as of September 30, 2009, approximately 92 percent of the
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA. The
expected FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the
international border areas with Canada and Mexico are not included in the FRA statistics for
Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of September 30, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2
licensees, 63 mediation dockets had been resolved (an increase from 59 resolved as of June 30,
2009). The parties in two mediations had negotiated PFAs and were in various stages of
planning. No mediations were referred to the FCC for de novo review.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together

% Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

*! The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical
consultants, and Sprint Nextel to develop consolidated implementation schedules. The FCC
requires licensees that have not completed rebanding to participate in an IPS in their region if
such a session is offered.*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. This is particularly important because many FRAs for NPSPAC
licensees do not contain firm implementation dates. The sessions help licensees adjust
implementation schedules to deal with complicated interconnections and interdependencies of
shared networks — particularly regarding setting dates for retuning mutual aid channels used by
neighboring municipalities. IPS have also been successful in enabling parties to reach an
understanding on the timing of clearing and surrendering frequencies for those licensees that are
ready to transition to the new channels.

During the third quarter, the TA held IPS in Region 23: Mississippi, Region 42: Virginia,
and a fourth session in Region 9: Florida. The TA also conducted a follow-up IPS in Region 40:
Texas (Central and Northeast). As of September 30, 2009, the TA had conducted 38 IPS in 28
NPSPAC regions that were attended by 549 licensees operating approximately 1.3 million
radios.® Licensees that have participated in an IPS should continue to move forward with and
complete their implementation activities in accordance with the regional schedule developed at
the IPS.

The TA will continue to hold IPS for all waves and follow-up sessions when needed.
The TA continues to evaluate the remaining non-border NPSPAC regions to determine when it
will be appropriate to schedule an IPS in those regions. In some regions, the TA will hold an IPS
to develop an initial regional schedule, with the understanding that a follow-up IPS may be
necessary. In regions where accelerating an IPS is not viable or where the TA has determined
that an IPS may not be necessary, the TA will communicate with licensees to document the
interoperability environment, dependencies, and any other relevant issues and develop a regional
schedule.

(i)  Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. As of September 30, 2009, Stage 2 licensees had retuned,
reflashed, or replaced approximately 700,000 radios (first touches), which is an increase of
approximately 105,000 from approximately 595,000 radios as of June 30, 2009.

%2 See June 9, 2009 Waiver Order, 24 FCC Rcd 7765 1 9; see also September 12, 2007 Public Notice, 22 FCC Rcd
17230 (stating that NPSPAC licensees “are expected to participate” in an IPS).

* The TA conducted 16 IPS in Wave 1 NPSPAC regions attended by 172 licensees, 11 IPS in Wave 2 NPSPAC
regions attended by 167 licensees, and 11 IPS in Wave 3 NPSPAC regions attended by 210 licensees. The TA is
currently gathering and analyzing information to assess future IPS for Wave 4.
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(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter of 2009, there were an additional 30 Stage 2 FRAS
for which licensees completed their physical retunes. Of the 874 non-border FRAs expected for
Stage 2, there were 391 FRASs as of September 30, 2009 for which licensees had completed their
physical retunes and transitioned to their new channels. This does not consider licensees with
post-cutover subscriber unit second touches or other technical work. As of September 30, 20009,
physical retuning was complete for 45 percent of non-border Stage 2 FRAs (an increase from 41
percent as of June 30, 2009).

As of September 30, 2009, 24 percent (up from 19 percent as of June 30, 2009) of Stage
2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes call
signs in the border areas.

The following map graphically depicts a geographic perspective of NPSPAC
reconfiguration progress, as of September 30, 2009, by licensed NPSPAC locations. Progress on
Expansion Band clearing is detailed in Appendix 2.
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2009%*
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3.  Implementation Schedule Implications

The TA has identified below certain regions where one or more key licensees and Sprint
Nextel have not yet reached agreement on an FRA, and where the resulting delay is impeding
program progress and delaying implementation by other licensees within their region and, in
some cases, outside their region due to interoperability and dependencies between licensees. In
regions with extensive interoperability, licensees with FRASs are waiting for the trailing licensees
to complete FRA negotiations so that all licensees in the region can coordinate their
implementation schedules in order to preserve interoperability and mutual aid operations. The
TA encourages all parties to work to complete the steps necessary to allow appropriate dialogue
on proposed costs and to reach agreement.

* This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint
Nextel.
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a. Wave 1

e Region 6: Northern California

e Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut)
e Region 19: New England

e Region 20: District of Columbia, Maryland, & Northern Virginia

e Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey, &
Delaware)

e Region 42: Virginia

e Region 54: Southern Lake Michigan (Great Lakes including Wisconsin, Illinois,
& Indiana)

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has
delayed the implementation of at least three other licensees.

b. Wave 2

e Region 16: Kansas
e Region 39: Tennessee

e Region 51: Texas — East (Houston Area)
C. Wave 3

e Region 1: Alabama

e Region 9: Florida

e Region 10: Georgia

e Region 18: Louisiana

e Region 23: Mississippi

e Region 31: North Carolina
e Region 37: South Carolina

4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008 and will end on April 14, 2011.* The TA’s

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).
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Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration
of Canadian border licensees.®® Stage 1 includes non-Public Safety licensees, such as B/ILT and
SMR licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety
licensees.

In the first year of the Canadian border region reconfiguration, substantial progress has
been made in planning and negotiation activities, which has set the stage for the commencement
of some implementation activities. The TA continued its efforts to support Canadian border
region reconfiguration during the third quarter by using the mediation process to assist licensees
and Sprint Nextel in negotiating PFAs and FRAs.

a. Frequency Proposals

In the third quarter of 2009, the TA provided revised Frequency Proposal Reports to
certain licensees upon request. The TA also analyzed and selected additional replacement
frequencies for two large licensees in Canadian Border Region 2. FPRs for these two final
licensees are anticipated to be finalized and sent in the fourth quarter. Additional information
about FPRs is provided in Appendix 5.

b. Planning

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA
with Sprint Nextel. As of September 30, 2009, 66 PFAs, with a total contract value of $12.2
million, were submitted to the TA by licensees in or adjacent to the Canadian border regions.

After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration. Licensees are required to
complete planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending
on the number of subscriber units in their system, of the later of TA approval of the PFA or
receipt of an FPR. If a licensee needs additional time to complete planning, it should request an
extension from the PSHSB.

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel,
the licensee and Sprint Nextel will have 30 days for FRA negotiations. If they are unable to
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for
20 days.

% See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.
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C. Negotiations

Substantial progress has been made in the negotiation of FRAs for licensees in the
Canadian border regions. The table below provides information about the status of FRA
negotiations and approval.

Table 3: Status of FRA Negotiations for Canadian Border Licensees as of September 30,

2009
By number of FRAs By number of Call Signs
---- # % | #
Stage 1 86 72% 65% | 292 | 160 | 55% | 140 | 48%
Stage 2 136 41 | 30% | 36 | 26% | 1513 | 103 | 7% | 88 | 6%
Total 222 103 | 46% | 92 | 41% | 1805 | 263 | 15% | 228 | 13%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

Q) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAs and are in various stages of the planning or FRA
negotiation process.

The majority of Stage 1 licensees without a PFA were required to submit a cost estimate
by January 12, 2009. The expedited negotiation and mediation period for Canadian border
region Stage 1 licensees without a PFA began on January 12, 2009. After submitting a cost
estimate, a licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a
TA mediator. If, at the end of the 30-day period, there was no agreement on an FRA, the
licensee and Sprint Nextel actively participated in mediation for 20 days.

As of September 30, 2009, of the 129 mediation dockets opened for Stage 1 licensees,
106 mediation dockets had been resolved (an increase from 97 resolved as of June 30, 2009).
The parties in seven mediations had negotiated PFAs and were in various stages of planning; one
of these had reached agreement but had not yet executed an FRA. The parties in three
mediations had reached agreement but had not yet executed FRAs. No mediation dockets were
referred to the FCC for de novo review.

During the third quarter, parties completed negotiations on and submitted to the TA an
additional 8 FRAs for Stage 1 licensees. As of September 30, 2009, 62 FRASs (72 percent) were
submitted to the TA out of the 86 FRAs anticipated for Canadian border region Stage 1 licensees.
The contract value of these FRAS, including amendments, totals $3.3 million.
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(i)  Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA. These licensees are currently engaged in activities to plan for their
reconfigurations and prepare reconfiguration cost estimates, and some licensees have already
submitted cost estimates and entered into FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the expedited
negotiation and mediation period began on April 15, 2009. After submitting a cost estimate, a
licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA
mediator. If, at the end of the 30-day period, there was no agreement on an FRA, the licensee
and Sprint Nextel actively participated in mediation for 20 days.

As of September 30, 2009, of the 155 mediation dockets opened for Stage 2 licensees, 66
mediation dockets had been resolved (an increase from 37 resolved as of June 30, 2009). The
parties in one mediation had reached agreement but had not yet executed a PFA. The parties in
57 mediations had negotiated PFAs and were in various stages of planning; seven of these had
reached agreement but had not yet executed FRAs. The parties in 19 mediations in which the
licensee did not have a PFA had reached agreement but had not yet executed FRAs. Two
mediation dockets were referred to the FCC for de novo review.

During the third quarter, parties completed negotiations on and submitted to the TA an
additional 29 FRAs for Stage 2 licensees. As of September 30, 2009, 41 FRAs (30 percent) were
submitted to the TA out of the 136 FRAs anticipated for Canadian border region Stage 2
licensees. The contract value of these FRAs, including amendments, totals $11.7 million.

d. Reconfiguration Implementation

While a number of Canadian border FRAs have been submitted to and approved by the
TA, reconfiguration implementation is still getting underway for Canadian border licensees. A
number of licensees, especially Stage 1 licensees, are moving forward with, and in some cases
completing, their implementation activities.

Q) Stage 1

As of September 30, 2009, there were 18 Canadian border Stage 1 FRAs for which
licensees had completed their physical retunes and transitioned to their new channels. As of
September 30, 2009, physical retuning was complete for 21 percent of Canadian border Stage 1
FRAS.

The map below shows the progress of Stage 1 licensees in the Canadian border regions as
many licensees moved from the negotiation phase to the implementation phase.
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Map 4: Canadian Border Region Stage 1 Clearing Progress

800 MHz Reconfiguration Progress (6) 2009, 800 Mz Transtion adrinitor, LLC
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(i) Stage 2

Reconfiguration of Public Safety licensees, often with complex system designs and
interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, Stage 1 licensees need to
complete their physical reconfiguration in order to clear replacement channels for Stage 2
licensees. There was some progress during the third quarter in reconfiguration implementation
for Canadian border Stage 2 FRAs. As of September 30, 2009, there were two Canadian border
Stage 2 FRAs for which licensees had completed their physical retunes and transitioned to their
new channels. As of September 30, 2009, physical retuning was complete for 1 percent of
Canadian border Stage 2 FRAsS.

The map below shows the implementation progress of Stage 2 licensees in the Canadian
border regions.
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Map 5: Canadian Border Region Stage 2 Clearing Progress
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B Fra approved but incumbent has not reported as cleared
D Incumbent has reported as cleared but FRA not closed
B sctive Stage 2 license with no signed or approved FRA
. Cancelled/Expired Dropped

Canadian Border Regions

5. Change Notices and Amendments

When a licensee encounters an emergency or other unanticipated need to change the
scope or cost of its planning or reconfiguration implementation activities after it has signed its
TA-approved PFA or FRA, it must submit a Change Notice request to the TA and Sprint Nextel.
Note that a Change Notice applies only to costs and other circumstances that arise from an
emergency or otherwise could not have been reasonably anticipated before the PFA or FRA, as
applicable, was signed. Change Notices generally seek modifications to the services, equipment,
or accessories provided for in the FRA or PFA, and the associated costs. A licensee should
receive approval of a Change Notice by the TA and Sprint Nextel before incurring the costs
sought in a Change Notice. Until the additional costs are agreed with Sprint Nextel and
reviewed and approved by the TA, the licensee bears the risk that the additional costs will not be
reimbursed by Sprint Nextel.
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The TA encourages licensees to use the revised Change Notice Form, which was posted
on the TA’s website during the third quarter, when submitting a Change Notice request.*’ The
TA consulted with Sprint Nextel and vendors as it updated this form. In an effort to reduce the
amount of time that licensees and vendors spend providing additional information or responding
to questions about a Change Notice, the revised form seeks additional information about the
change, related costs, and whether it will impact the licensee’s schedule.

During the third quarter of 2009, licensees submitted 165 Change Notices, which is a
decrease from 182 Change Notices submitted during the second quarter of 2009. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment to
the PFA or FRA which must be submitted to the TA for approval. In some cases, the TA uses
the mediation process to assist licensees and Sprint Nextel in reaching agreement on Change
Notices. During the third quarter of 2009, licensees and Sprint Nextel negotiated and submitted
to the TA 130 amendments (an increase from 118 amendments submitted in the second quarter
of 2009).

B. Program Financial Information

This section provides information for the third quarter of 2009 regarding reconfiguration
expenditures, letter of credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of September 30, 2009, Sprint Nextel and incumbent licensees had executed FRAS
and PFAs pursuant to TA-approved cost estimates totaling approximately $751.2 million, and
Sprint Nextel had paid approximately $374.3 million of this amount as advance payments and
for work completed to date. This compares to $675.8 million in executed FRAs and PFAs and
$335.0 million paid as of June 30, 2009.

Sprint Nextel has reported to the TA that, as of September 30, 2009, it had incurred, on a
cash basis, approximately $1,007.9 million in costs for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $411.8 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of June 30, 2009) for the purpose of determining whether those costs are creditable
against the payment Sprint Nextel will make to the United States Treasury at the completion of
reconfiguration (“Creditable Costs”). The status of these costs is as follows:

37 The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.
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e $348.1 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $63.8 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $596.1 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. The
$596.1 million consists primarily of advance payments for equipment, and such costs are not
submitted until the equipment is attributed to a particular licensee and that licensee completes its
reconfiguration and cost reconciliation.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of September 30, 2009, it had incurred, on a
cash basis, approximately $277.4 million in costs to support: (1) incumbent licensee
negotiations; (2) systems development costs for tracking and reporting of program activity,
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel
Costs”). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs”). To date, Sprint Nextel has requested that the TA assess
approximately $236.2 million of the Sprint Nextel Costs (submitted as of June 30, 2009) for the
purpose of determining whether those costs are Creditable Costs. The TA has analyzed
approximately $229.6 million in costs (submitted as of December 31, 2008). The status of these
costs is as follows:

e $65.8 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $163.8 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $41.2 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that, as of September 30, 2009, it had incurred
approximately $677.1 million in costs associated with reconfiguration of the 1.9 GHz band.
These costs are reported for informational purposes only. The TA does not conduct an analysis
of these costs.
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d. Estimated Total Reconfiguration Expenditures

On November 6, 2009, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended September 30, 2009
and disclosed that from the inception of the program through September 30, 2009, Sprint Nextel
has incurred approximately $2.271 billion of costs directly attributable to the spectrum
reconfiguration program.

2. Letter of Credit

For the quarter ended September 30, 2009, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through September 30, 2009. Sprint Nextel has reported to the TA that, as of September 30,
20009, it had incurred, on a cash basis, approximately $105.5 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On June 30, 2009, the TA recommended that the Letter of
Credit be reduced by $84 million based on costs paid through December 31, 2008. The FCC
concurred with the TA’s request on September 2, 2009, and the Letter of Credit was reduced
from $1.866 billion to $1.782 billion. On October 15, 2009, the TA recommended that the Letter
of Credit be reduced by $113.5 million based on costs paid through March 31, 2009. The FCC
concurred with the TA’s request on November 18, 2009, and the Letter of Credit was reduced
from $1.782 billion to $1.668 billion.

3. External Audit

On September 15, 2009, the TA filed with the FCC the Annual Report and Statement of
Program Expenditures for the year ended December 31, 2008 and for the period from inception
(August 6, 2004) through December 31, 2008.%

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended September 30, 2009 were
approximately $8.8 million in fees and approximately $0.1 million in expenses, for a total of
approximately $8.9 million, which is approximately $0.4 million less than the forecast for the
third quarter. Additional details are provided in Appendix 9. TA staffing as of September 30,
2009 consisted of 67 Full Time Equivalents (“FTES”).

% See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 14 (filed Nov. 6, 2009), available at
http://www.sec.gov/Archives/edgar/data/101830/000119312509227316/d10g.htm.

% See “800 MHz Reconfiguration Statement of Program Expenditures, December 31, 2008,” attached to Letter from
Steve F. Lederman, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-
55 (filed Sept. 15, 2009).
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The TA’s fees and expenses for the quarter ending December 31, 2009 are estimated at
$8.7 million in fees and $0.1 million in expenses, for a total of $8.8 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte LLP received $30,000 from Sprint Nextel in non-TA fees and costs for the quarter
ended September 30, 2009.%

5. Closing Process and Reconfiguration Completion Certifications

After licensees complete planning activities or physical reconfiguration, they must close
their PFA or FRA. The closing process ensures that both the licensee and Sprint Nextel have
met all of their obligations. For FRAS, the closing process consists of the modification of the
licensee’s FCC licenses to delete its old frequencies, reconciliation of all loaned, replaced, and
replacement equipment, Actual Cost Reconciliation, and the preparation, execution, and delivery
of the closing documents, including an FRA Completion Certification.

The Actual Cost Reconciliation Process is the process of ensuring that all of the
licensee’s costs are supported by documentation. During the ACR Process, a licensee provides
Sprint Nextel with supporting documentation for the actual costs incurred for its planning or
reconfiguration, and Sprint Nextel validates the costs incurred, and performs a true-up of the
actual costs as compared to the estimated costs in the PFA or FRA. The result is an ACR
Statement documenting that all payments to licensees or refunds to Sprint Nextel have been
made.

Once the ACR Statement is complete, Sprint Nextel sends the licensee a package of
closing documents, including a Completion Certification. A licensee is required by its PFA or
FRA to execute and return the closing documents to Sprint Nextel.

The PFA Completion Certification certifies that all work required to plan for the
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. During the
third quarter of 2009, an additional 20 PFA Completion Certifications were submitted to the TA,
increasing the total to 178.** Of these, the TA had reviewed and certified 177 PFAs as complete,
with the remaining one under review as of September 30, 2009. Appendix 8 contains a summary
of PFAs that have closed as of September 30, 2009. The TA has reviewed and approved the
ACR Statements for these PFAs, pending any results of the TA’s post-close review rights or
external audit.

%0 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5,
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005).

1 Of these, 23 were for Stage 1 licensees and 155 were for Stage 2 licensees.
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The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies, that
all reconfiguration work required has been satisfactorily completed, and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s
reconfiguration is not considered complete until this certification has been executed and
delivered by the licensee. During the third quarter of 2009, an additional 44 FRA Completion
Certifications were submitted to the TA, increasing the total to 982.*2 Of these, the TA had
reviewed and certified 957 FRAs as complete, with the remaining 25 under review as of
September 30, 2009. Appendix 8 contains a summary of FRAs that have closed as of September
30, 2009. The TA has reviewed and approved the ACR Statements for these FRAS, pending any
results of the TA’s post-close review rights or external audit.

Sprint Nextel has provided the TA with the following data regarding the status of FRAS
in each stage of the contract closing process as of September 30, 2009.

Table 4: Status of FRAs in the Closing Process (after completion of physical
reconfiguration)®

Status of FRAs | Number

Closed FRAs 957
FRAs Pending TA Completion Certification Review 25
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 11

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 24

Sprint Nextel Preparation of Completion Certificates 22

Total FRASs in the Sprint Nextel Closing Process 57
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 3

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 43

Sprint Nextel Preparing Request for Receipt Letter 31

Total FRAs in the Actual Cost Reconciliation Process 77
FRASs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of Requisite Regulatory Filings 4

Completion of the Actual Cost Reconciliation and Requisite Regulatory Filings 21

Completion of the Actual Cost Reconciliation and Reconfiguration Project Management 94

activities

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 63

Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 182
Total FRAs for which physical reconfiguration is complete 1,298

There have been significant delays between the time licensees complete physical
reconfiguration and close their FRA. As of September 30, 2009, the process has taken an
average of 9.6 months. For licensees that have completed physical reconfiguration but have not
closed the FRA, it has been an average of 15 months since the completion of the physical
reconfiguration. The two major areas of delay in the closing process are completion of the

%2 Of these, 797 were for Stage 1 licensees and 185 were for Stage 2 licensees.

*% Sprint Nextel is the data source for this table.
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equipment reconciliation and completion of the ACR Process. Combined, these account for 54
percent of the FRAs that have completed physical reconfiguration but are not yet closed. The
distribution of outstanding FRAs pending closing following completion of physical
reconfiguration is listed in the table below.

Table 5: Distribution of Outstanding FRAs Pending Closing
After Completion of Physical Reconfiguration®*

Outstanding for NuIEnRthr o Percentage of the Total
Less than 3 Months 36 21.05%
3 to 6 Months 28 16.37%
6 to 9 Months 19 11.11%
9 to 12 Months 11 6.43%
12 Months or Longer 77 45.03%

The TA encourages licensees and Sprint Nextel to complete FCC filings, ACR activities,
and Completion Certifications in a timely manner. To minimize the effort and times associated
with the closing process, incumbent licensees are strongly encouraged to review the following
TA guidance, the Change Notice Process Fact Sheet, the Actual Cost Reconciliation Fact Sheet,
and the Incumbent Labor Reimbursement Policy, which are available on the TA’s website at
www.800TA.org. In addition, the TA has developed an Actual Cost Reconciliation Webinar to
assist licensees in understanding the process from start to finish. The TA will continue to
monitor the closing process.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (*“Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.

* Sprint Nextel is the data source for this table.
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During the third quarter, the TA received a total of 3,464 inquiries to the Contact Center (1,279
in July 2009; 1,110 in August 2009; and 1,075 in September 2009).

2.  TA-Produced Materials and the TA’s Website

During the third quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e TA Website Reorganization and Redesign — In the third quarter, the TA completed
the final stages of its website reorganization in order to reallocate and redistribute
collateral and guidance. The purpose of this initiative was to respond to licensees’
feedback and address the growing need to reestablish the website as a valuable,
comprehensive tool for obtaining resources and guidance for multiple aspects of
reconfiguration. The reorganized website was launched in July 2009. Licensee
response to this reorganization has been positive.

e Forms and Fact Sheets — Created or updated and posted several documents, including
an updated Change Notice Form and Fact Sheet and a revised Alternative Dispute
Resolution Plan (version 1.7).

e FCC 800 MHz RPC Directory — Updated a section on the TA’s website to provide
guidance to Canadian border region licensees with systems that are being
reconfigured onto NPSPAC frequencies from non-NPSPAC frequencies on how to
contact their Regional Planning Committee Chairperson for information on upcoming
meetings in region(s) in which they operate.

e TA Alerts — TA Alerts are the TA’s listserv feature, which allows website visitors to
sign up to receive emails from the TA with the latest updates and news. TA Alerts
are sent when changes or updates are made to the website, when the FCC releases an
Order or Public Notice, and/or when the TA has an announcement. There are 339
subscribers for TA Alerts. In the third quarter of 2009, the TA sent six TA Alerts.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

During the third quarter, the TA also submitted a rebanding newsletter for use in the
Association of Public-Safety Communications Officials’ (“APCO’s”) August 2009 issue. The
TA provides articles to various Public Safety communications publications as another medium to
communicate with licensees and to educate those involved in the rebanding process.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the third quarter, updates were made to the TA’s website to post and advertise new and updated
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TA-produced materials, guidance for licensees, and to post copies of FCC Public Notices and
Orders. The TA’s website received an estimated 7,720 visits during the third quarter.*

3. Outreach Events and TA-Sponsored Education and Training

The TA has continued to conduct Webinars that provide information on all facets of
reconfiguration. In the third quarter, the TA offered six Webinars sessions on the following
topics: Actual Cost Reconciliation; Preparing for an Implementation Planning Session; TA
Review Rights (available specifically for licensees selected for the process); and Reconfiguration
Completion. In the fourth quarter of 2009, the TA is scheduled to offer additional Webinars on
these topics.

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

4. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.*® Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

*® The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.

*® The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and FRAs with
Number of Licensee Reach | FRAs Submitted |FRAs Approved by| Physical Retunes
NPSPAC Region | Channels 1-120 Pre-Contract Reported as

FRAs* Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 349
Multiregion 93 93 93 93 91
6 36 36 36 36 36

7 12 12 12 12 12

8 34 34 34 34 34

11 9 9 9 9 9

13 18 18 18 18 18

14 10 10 10 10 10

19 15 15 15 15 15

20 18 18 18 18 16

27 22| 22| 22 22 22

28 24 24 24 24 24

35 14 14 14 14 14

41 7| 7| 7 7 7

42 16 16 16 16 15

45 7 7 7 7 7

54 19 19 19 19 19
Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62
4 8 8 8 8 8

12 4 4 4 4 4

15 5 5 5 5 5

16 9 9 9 9 9

17 10 10 10 10 10

22 28 28 28 28 28

24 13 13 13 13 13

25 5 5 5 5 5

26 4 4 4 4 4

32 0 0 0 0 0

34 2 2 2 2 2

38 1 1 1 1 1

39 23 23 23 23 23

40 12 12 12 12| 12|

44 1 1 1 1 1

46 0 0 0 0 0

49 2 2 2 2 2

51 8 8 8 8 8

52 8 8 8 8 8
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Appendix 1A

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

NPSPAC Region

Number of
Channels 1-120
FRAs*

Sprint Nextel and
Licensee Reach
Pre-Contract
Agreement*

FRAs with

Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

FRAs Submitted |FRAs Approved by] Physical Retunes

Reported as
Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 241 240 240 240 228
Multiregion 70 69| 69| 69| 65|
1 13 13 13 13 13

9 59 59 59 59 51

10 36 36 36 36 36

18 14 14 14 14 14

23 14 14 14 14 14

31 22 22 22 22 22

37 5 5 5 5 5

a7 5 5 5 5 5

48 3 3 3 3 3
Wave 4 114 113 113 113 103
Multiregion 23 23 23 23 21
2 4 4 4 4 4

3 22 22 22 22 22

5 2 2 2 2 2

10 1 1] 1 1] 1

18 14 14 14 14 7

21 1 1] 1 1] 1

23 1 1 1 1] 0

29 7| 7 7| 7 7

30 5 5 5 5 5

33 7| 7 7| 7 7

36 4 4 4 4 4

43 5 5 5 5 5

50 6] 6 6) 6 6

53 6 6] 6] 6 6

54 4 4 4 4 4

55 0 0 0 0 0

63 2 1 1 1] 1
TOTAL 914 912 912 912 885

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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NPSPAC Region

Number of Stage
1 FRAs*

Sprint Nextel
Initiated Contact
with Licensee*

Number of Frequency Reconfiguration Agreements (FRAS)

Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and

Licensee Reac
Pre-Contract
Agreement*

h

FRAs Submitted
to TA

FRAs with

FRAs Approved | Physical Retunes

Reported as
Completed*

86 69 64 62 56 18

Multiregion 7 5 4 4 2 0
2 4 2 2 2 2 2

12 2 1 1 0 0 2

19 9 6 6 6| 6| 2

21 9 7| 6| 5 4 0

22 3 3 3 3 3 1]

25 2 2 2 2 2 2

30 4 4 4 4 4 5

32 5 5 5 5 5 0

33 18 14 12 12, 12 2

36 2 2 2 2 1 1]

43 17, 14 13 13 11 1

54 1 1 1 1 1 0

55 3| 3 3 3 3 0
TOTAL 86 69 64 62 56 18

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated Sprint Sprint Nextel Sprint Nextel Through 09/30/09 | Through 09/30/09 Through 09/30/09 Through
. R Nextel X . TA Approves . ) . . . . 3 09/30/09 Call
Public Call S|gn Initiated and Licensee Submits Frequency Call Slgns Wfth Call Slgns W?th Sprint Nextel Incumbent Call Signs with signs with
Safgty PSR Name Population Contact Reach Pre- Freq_uency Reconfiguration Reconﬂgu.rauon Reconﬂgu.rauon Clears' Clears. Sur.renc.ier Surrender
Region as of with Contract Reconfiguration Agreement Appllcallons Applications Frequencies | Frequencies Appllcatlons Applications
(PSR) 09/30/09 Licensee Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC Granted
Number of Call Signs
Wave 1 Subtotal 790 784 784 784 783 761 760 771 765 761 742
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 37 37 40 40 39 39
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT* 72 66 66 66 65 60 59 58 56 51 51
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 61 60
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 51 40
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 472 470 470 469 469 445 443 466 460 453 449
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho* 15 15 15 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 16
22 Minnesota* 74 74 74 74 74 72 72 74 71 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 19 19 19 19 13 13 16 16 16 14
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 8 6 6 6 6 5 3 6 3 2 2
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 42 40
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Sprint . .
Updated Sprint Nextel Sprint Nextel
Public Call Sign Nextel and Licensee Submits TA Approves

. Initiated Fi
Safety Population niuate Reach Pre- Frequency Rec;i?igi:gion

Contact
Agreement

Through
09/30/09 Call
signs with
Surrender
Applications
Granted

Through 09/30/09 | Through 09/30/09 Through 09/30/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 09/30/09 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 3 Subtotal 534 531 514 512 512 431 431 490 413 457 406
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 221 220 220 219 219 203 203 215 145 187 184
10 Georgia 50 49 49 49 49 41 41 49 49 49 37
18 Louisiana 79 79 79 78 78 54 54 60 56 56 55
23 Mississippi 23 22 22 22 22 21 21 22 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 67 50
37 South Carolina 37 37 37 37 37 22 22 37 37 37 21
47 Puerto Rico 25 25 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 870 431 290 265 255 216 197 214 178 163 162
2 Alaska* 22 22 22 22 22 19 3 22 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 50
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 56 30 15 12 9 3 2 3 2 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 39 32 29 29 20 20 20 14 13 13
33 Ohio* 104 73 39 34 34 25 25 22 18 18 18
36 Pennsylvania* 11 9 9 9 8 8 7 8 7 7 7
43 Washington* 150 111 45 39 33 27 26 28 22 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 9 9
54 MI portion of Chicago* 7 7 5 5 5 5 5 5 5 4 4
55 New York - Buffalo* 167 19 19 11 11 6 6 2 1 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2666 2216 2058 2030 2019 1853 1831 1941 1816 1834 1759
Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2009

(displayed as 3rd quarter percentage/2nd quarter percentage)

800 MHz Reconfiguration Progress
851-854 MHz (Channels 1-120) Site-specific Call Signs

Percent of Call Siagns Reported by Sprint Nextel as Cleared by Licensee
By Public Safety Region - as of 09/30/09 (Q3'09 / Q2'09)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Sprint
Nextel

Through

Sprint Nextel Sprint Nextel 09/30/09 Call

and Licensee Submits

Through 09/30/09 | Through 09/30/09
Call Signs with Call Signs with Sprint Nextel Incumbent

Through 09/30/09

TAA . X
pproves Call Signs with

Safety Population Initiated Reach Pre- Frequency Freq_uency Reconfiguration Reconfiguration Clears Clears Surrender S|g-ns Wlth

Region PSR Name as of C(\)Az::ct Contract Reconfiguration Rezgr:;ls:]ree:lon Applications Applications Frequencies | Frequencies Applications Ai;:::;?:lzs

(PSR) 09/30/09 Licensee Agreement | Agreement to TA Submitted to FCC Granted ibmitted to FCC Granted

Number of Call Signs
Wave 1 Subtotal 290 288 275 231 231 196 196 141 99 112] 54]
6 CA - North 88 87 87 87 87 67 67 10 10 19 17
7 Colorado 15 15 15 15 15 15 15 15 12 7 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 25 25 25 25 25 25 5 24 7
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 11 11 11 10 2 1
14 Indiana 34 34 34 12 12 11 11 12 10 9 5
19 ME, NH, VT, MA, RI, CT* 23 23 22 8 8 5 5 5 4 4 3
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 0
28 NJ, PA, DE 8 8 6 5 5 3 3 3 2 3 2
35 Oregon 1 1 1 1 1 1 1 1 1 1 0
41 Utah 3 3 3 3 3 3 3 2 2 2 1
42 Virginia 23 22 15 15 15 11 11 12 10 11 3
45 Wisconsin 10 10 10 10 10 10 10 10 3 3 0
54 Chicago 32 32 31 24 24 23 23 22 17 17 9
Wave 2 Subtotal 178 177 172 166 166 102 102 116 91 77 41

4 Arkansas 45 45 45 45 45 6 6 7 7 6 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 15 15 16 8 10 2
16 Kansas 6 6 5 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 11
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 7
24 Missouri 11 11 11 11 11 6 6 9 5 6 4
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 2 3 2
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 28 26 26 25 25 25 22 17 5
40 TX - Dallas 21 21 21 21 21 10 10 17 15 5 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 7 7 7 2 3 1
51 TX - Houston 6 5 4 4 4 2 2 3 2 0 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 09/30/09 | Through 09/30/09

Call Signs with
Reconfiguration
Applications
Submitted to FCC

Number of Call Signs

Call Signs with
Reconfiguration
Applications

Granted

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/09
Call Signs with
Surrender
Applications

ibmitted to FCC

Through
09/30/09 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 199 197 186 164 162 92 89 102 85 66 26
1 Alabama 29 28 19 19 18 11 11 9 9 9 5
9 Florida 60 60 59 55 55 22 22 24 22 17 8
10 Georgia 29 29 29 25 25 19 17 19 15 13 3
18 Louisiana 16 16 16 15 15 4 4 6 6 3 0
23 Mississippi 17 17 17 17 16 13 13 15 10 9 3
31 North Carolina 23 23 22 22 22 14 13 19 16 9 5
37 South Carolina 23 22 22 10 10 9 9 10 7 6 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 285 194 139 138 136 104 104 97 18 92 13
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 20 3 2 2 2 2 2 2 2 2 0
5 CA - South* 96 39 24 24 24 9 9 0 0 1 1
21 Michigan* 0 0 0 0 0 0 0 0 0
29 New Mexico* 4 4 4 4 3 3 4 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 61 0 61 1
33 Ohio* 36 35 6 6 5 0 0 0 0 0 0
36 Pennsylvania* 9 9 9 8 8 5 5 5 5 5 5
43 Washington* 16 15 6 6 5 4 4 5 4 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 0
53 TX - San Antonio* 16 6 6 6 6 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 3
55 New York - Buffalo* 15 14 14 14 14 14 14 14 0 14 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 952 856 772 699 695 494 491 456 293 347 134

Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2009

800 MHz Reconfiguration Progress
Expansion Band Site-specific Call Signs

Clearing Progress by Public Safety Region and

Call Sign location as of 09/30/09 (Q3 2009)

(cy 2009, 500 IWHz Transition Administrator, LLC

10/19/09

Expansion Band clearing progress

W Fr approved but incumbent has not reported as cleared
O Incumbent has reported as cleared but FRA not closed

| Reconfigured (FRA closed)

B Active EB license with no signed FRA

B Elected to stayviCanceled or assigned to Mextel without FRA

A Towers represent a licensed Expansion Band frequency locstion
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Through
09/30/09 Call
signs with
Surrender
Applications
Granted

Sprint Sprint Nextel Sprint Nextel

Nextel . . TA Approves
L and Licensee Submits pp
Initiated Frequency
Reach Pre- Frequency . "
Reconfiguration

Reconfiguration Agreement
Agreement | Agreementto TA 9

Updated
Public Call Sign

f Population
Safety PSR Name P Contact

Through 09/30/09 | Through 09/30/09 Through 09/30/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of Contract

with

(GE1) 09/30/09 .
Licensee

Number of Call Signs

Wave 1 Subtotal 1916 1852 1703 1543 1529 1074 1058 1188 761 805 800
6 CA - North 137 123 123 120 120 40 39 41 31 29 28
7 Colorado 224 224 224 224 224 217 217 224 221 211 211
8 NY - Metro (CT, NJ, NY, PA) 385 383 354 353 353 321 310 334 27 294 294
11 Hawaii 28 28 28 28 28 27 27 28 13 13 13
13 lllinois 142 139 138 138 138 117 117 138 138 7 7
14 Indiana 143 130 130 16 16 14 14 14 10 10 10
19 ME, NH, VT, MA, RI, CT* 131 121 81 64 58 26 26 35 30 23 23
20 MD; DC; VA - Northern 94 89 75 74 66 0 0 5 5 0 0
27 Nevada 42 38 38 34 34 19 19 36 20 8 8
28 NJ, PA, DE 216 212 179 178 178 38 34 43 17 19 19
35 Oregon 40 38 38 37 37 20 20 37 12 13 10
41 Utah 146 146 146 146 146 144 144 146 146 146 146
42 Virginia 53 46 32 31 31 12 12 14 9 7 7
45 Wisconsin 3 3 3 3 3 2 2 3 2 2 2
54 Chicago 132 132 114 97 97 77 77 90 80 23 22

Wave 2 Subtotal 768 670 656 455 441 222 221 271 206 173 167
4 Arkansas 96 95 95 95 95 2 2 4 4 3 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 5 5 7 7 5 4
16 Kansas 281 198 189 17 17 15 15 15 13 13 13
17 Kentucky 16 16 15 14/ 14 10 10 11 9 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 50 50
24 Missouri 19 19 19 18 18 14 14 16 10 13 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 29 29 30 17 20 20
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 34 34 20 7 7 8 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 55 28 28 30 30 30 18 22 22
40 TX - Dallas 46 43 43 43 43 29 28 33 29 14 13
44 West Virginia 10 9 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 6 6 7 7 6 6
49 TX - Austin 65 65 65 65 65 11 11 38 27 3 3
51 TX - Houston 43 38 37 37 37 16 16 15 9 10 10
52 TX - Lubbock 2 2 2 2 2 2 2 2 1 2 2
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009
Updated EZ;'I’;" Sprint Nextel | Sprint Nextel A Abbroves | ThTough 09/30/08 | Through 09/30/09 Through 09/30/09
Public Call Sign L and Licensee Submits pp Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
X Initiated Frequency N . N . )
Safety Population Reach Pre- Frequency ’ . Reconfiguration Reconfiguration Clears Clears Surrender
Contact Reconfiguration Lo T . . _—
Agreement Applications Applications Frequencies Frequencies Applications
9 Submitted to FCC Granted Submitted to FCC

Through
09/30/09 Call
signs with
Surrender
Applications
Granted

PSR Name

Region as of with Contract Reconfiguration
(PSR) 09/30/09 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 977 874 704 554 550 227 226 233 190 104 96
1 Alabama 34 31 20 20 17 12 12 9 9 6 6
9 Florida 333 323 313 299 299 111 111 77 59 31 27
10 Georgia 81 76 69 68 68 52 51 57 50 38 36
18 Louisiana 63 63 61 59 59 4 4 13 13 0 0
23 Mississippi 24 23 22 19 18 7 7 12 5 2 2
31 North Carolina 259 192 53 52 52 14 14 34 34 14 13
37 South Carolina 170 154, 154 31 31 27 27 31 20 13 12
47 Puerto Rico 13 12 12 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1669 781 210 131 125 47 47 51 36 30 27
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 106 4 3 2 2 0 0 1 1 0 0
5 CA - South* 384 214 94 34 34 3 3 3 2 2 2
21 Michigan* 306 280 9 8 6 0 0 0 0 0 0
29 New Mexico* 9 7 7 7 7 6 6 6 4 4 4
30 NY - Albany* 190 10 9 7 7 3 3 4 2 3 3
33 Ohio* 179 121 44 39 35 17 17 17 12 8 8
36 Pennsylvania* 257 7 6 6 6 4 4 4 3 3 3
43 Washington* 157 92 12 7 7 3 3 5 4 3 3
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 29 17 17 17 17 8 8 8 5 4 2
54 MI portion of Chicago* 21 21 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 5 5 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5330 4177 3273 2683 2645 1570 1552 1743 1193 1112 1090
Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 30, 2009

Public
SEEY
Region
(PSR)

| NPSPA iaui
Cleared NPSPAC Percentage | Percentage | Reliquishment

Clear Encumbered | Stage Attained

PSR Name Channels (25 kHz
equivalents)

Califormia - North 1 1 0.8 99.2|Stage 1
Colorado 1 86 71.7 28.3|Stage 3 (50%)
New York - Metropolitan 1 5 4.2 95.8|Stage 1
11 Hawaii 1 20 16.7 83.3|Stage 1
13 lllinois 1 40 33.3 66.7|Stage 2 (25%)
14 Indiana 1 1 0.8 99.2|Stage 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 0.8 99.2|Stage 1
20 Maryland; Washington, DC; Virginia - Northern 1 - 100|Stage 1
27 Nevada 1 13 10.8 89.2|Stage 1
28 New Jersey, Pennsylvania, Delaware 1 0 - 100|Stage 1
35 Oregon 1 30 25 75|Stage 2 (25%)
41 Utah 1 120 100 - |Stage 6 (100%)
42 Virginia 1 6 5 95|Stage 1
45 Wisconsin 1 118 98.3 1.7|Stage 5 (90%)
54 Chicago - Metropolitan 1 1 0.8 99.2|Stage 1
4 Arkansas 2 0 - 100|Stage 1
12 Idaho 2 120 100 - |Stage 6 (100%)
15 lowa 2 115 95.8 4.2|Stage 5 (90%)
16 Kansas 2 2 1.7 98.3|Stage 1
17 Kentucky 2 71 59.2 40.8|Stage 3 (50%)
22 Minnesota 2 120 100 - |Stage 6 (100%)
24 Missouri 2 87 72.5 27.5|Stage 3 (50%)
25 Montana 2 114 95 5|Stage 5 (90%)
26 Nebraska 2 73 60.8 39.2|Stage 3 (50%)
32 North Dakota 2 120 100 - |Stage 6 (100%)
34 Oklahoma 2 16 13.3 86.7|Stage 1
38 South Dakota 2 120 100 - |Stage 6 (100%)
39 Tennessee 2 42 35 65|Stage 2 (25%)
40 Texas - Dallas 2 5 4.2 95.8|Stage 1
44 West Virginia 2 85 70.8 29.2|Stage 3 (50%)
46 Wyoming 2 107 89.2 10.8|Stage 4 (75%)
49 Texas - Austin 2 3 2.5 97.5|Stage 1
51 Texas - Houston 2 0 - 100|Stage 1
52 Texas - Lubbock 2 112 93.3 6.7|Stage 5 (90%)
1 Alabama 3 32 26.7 73.3|Stage 2 (25%)
Florida 3 0 - 100|Stage 1
10 Georgia 3 9 7.5 92.5|Stage 1
18 Louisiana 3 - 100|Stage 1
23 Mississippi 3 21 17.5 82.5|Stage 1
31 North Carolina 3 0 - 100|Stage 1
37 South Carolina 3 0 - 100|Stage 1
47 Puerto Rico 3 16 13.3 86.7|Stage 1
48 U.S. Virgin Islands 3 120 100 - |Stage 6 (100%)
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 30, 2009

Public
SEEY Cleared NPSPAC Percentage Percentage Reliquishment
. PSR Name Channels (25 kHz )
Region equivalents) Clear Encumbered | Stage Attained
(PSR)
2 Alaska 4 118 98.3 1.7|Stage 5 (90%)
Arizona 4 0 - 100|Stage 1
5 California - South 4 0 - 100|Stage 1
21 Michigan 4 0 - 100|Stage 1
29 New Mexico 4 68 56.7 43.3|Stage 3 (50%)
30 New York - Albany 4 0 - 100|Stage 1
33 Ohio 4 0 - 100|Stage 1
36 Pennsylvania 4 0 - 100|Stage 1
43 Washington 4 0 - 100|Stage 1
50 Texas - El Paso 4 109 90.8 9.2|Stage 5 (90%)
53 Texas - San Antonio 4 9 7.5 92.5|Stage 1
55 New York - Buffalo 4 84 70 30|Stage 3 (50%)
61 Gulf of Mexico 4 120 100 - |Stage 6 (100%)
62 Marianas 4 120 100 - |Stage 6 (100%)
63 Guam 4 120 100 - |Stage 6 (100%)
64 American Samoa 4 120 100 - |Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC
channel as well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must
also be cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Sprint
Nextel

Through

Updated 09/30/09 Call

Sprint Nextel Sprint Nextel

Through 09/30/09 | Through 09/30/09 Through 09/30/09

TA Approves

Public Call Sign . and Licensee Submits Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with . )
Safety Population Initiated Reach Pre- Frequency Freq.uency Reconfiguration Reconfiguration Clears Clears Surrender sng_n_s with
K PSR Name Contact . . Reconfiguration L L . . —_— Surrender
Region as of with Contract Reconfiguration Agreement Apphcauons Applications Frequencies | Frequencies Appllcatlons Applications
(PSR) 09/30/09 . Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0|
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5)
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 241 241 221 213 210 173 171 173 157 151 111
1 Alabama 59 59 44 44/ 43 34 34/ 32 32 30 25
9 Florida 32 32 32 32 32 16 16 14 8 8 5
10 Georgia 76 76 76 73 73 67 65 67 63 61 40
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 50 50 48 44 44 47 42 40 34
31 North Carolina 7 7 2 2 2 2 2 2 2 2 1
37 South Carolina 12 12 12 7 7 6 6 7 6 6 2
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 248 248 228 220 217 180 178 180 164/ 158/ 116/
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2009

- L 5 .
800 MHz Reconfiguration Progress ESMR Clearing Progress
- J/"‘“w; .- - | approved but incumbent has not reported as cleared
Southeast ESMR Slte-S\pPCIfI'C Call Signs D) ineurbent hes repeted 2o cleared but FRé nat cosed
ECOnTIGLre: cloze
i I i R i . ] ive icense with no signe
Clearing Progress by Public Safety-Region-and-— B cormeoloionopreg cr eesetie Hota without FRé
A Towers represent a licensed ESMR freguency location

Call Sign location as Qlf 09/30/09 (Q3 2009)

SoutiEast ESMR Bounda
! ry

(c) 2009, 300 WMHz Transition Administrator, LLC
10/19/09
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and FRAs with
Licensee Reach | FRAs Submitted |FRAs Approved byl Physical Retunes
Pre-Contract Reported as
Agreement* Completed*

Number of Stage 2

NPSPAC Region FRAs*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 360 329 326 322 171
Multiregion 53 47 46 46 19
6 34 34 34 34 21
7 8 8 8 8 7
8 42 42 42 42 27
11
13
14 23 19 19 19 14
19 50 48| 48 46 24
20 32 29 27 25
27 4 4 4 4 3
28 22 17 17| 17| 10|
35
41 9 9 9 9 2
42 24 17| 17| 17|
45 4 4 4 4 4
54 40 36 36 36 23
Wave 2 229 217 217 216 119
Multiregion 26 25 25 24
4 9 8| 8| 8| 7
12 0 0 0 0
15 16 16 16| 16| 10|
16 20, 13 13 13 8|
17 17 17 17| 17| 14
22 15 15 15 15 15
24 13 13 13 13 7
25 0 0 0 0 0
26 17 17 17| 17| 12
32 0 0 0 0 0
34 8| 8 8 8 3
38 0 0 0 0 0
39 23 22 22 22 13
40 32 32 32 32 12|
44 1 1 1 1 1
46 2
49 17 17, 17, 17| 3
51 11 9 9 9 3
52 2 2 2 2 1
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and FRAs with
Licensee Reach | FRAs Submitted |FRAs Approved byl Physical Retunes
Pre-Contract Reported as
Agreement* Completed*

Number of Stage 2

NPSPAC Region FRAS*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 237 217 213 210 78
Multiregion 22 20 20 20 7

1 18 15 15 13 7

9 59 54 52 52 17

10 45 41 41 41 26

18 29 26 25 25| 3

23 14 14 13 12 4

31 28| 26 26 26 8

37 16 15 15 15 6

47 6 6 6| 6| 0

48 0 0 0 0 0

Wave 4 48 45| 45| 44 23
Multiregion 7 7 7 7 3

2 1 1 1 1 1

3 1 1 1 1 0

5 4 4 4 4 2

21 1 1 1 1 0

29 6 6 6| 6| 3

30 3 3 3 3 2

33 10 8 8| 7 4

36 3 2 2 2 1

43 2 2 2 2 2

50 2 2 2 2 2

53 6] 6 6| 6| 2

54 1 1 1 1 1

55 0 0 0 0 0

62 0 0 0 0 0

63 1 1 1 1 0

TOTAL 874 808 801 792 391

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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NPSPAC Region

Number of Stage
2 FRAs*

Sprint Nextel
Initiated Contact
with Licensee*

Number of Frequency Reconfiguration Agreements (FRAS)

Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and

Licensee Reac
Pre-Contract
Agreement*

h

FRAs Submitted
to TA

FRAs with

FRAs Approved | Physical Retunes

Reported as
Completed*

136 78 58 41 36 2

Multiregion 25 12 4 3 2 0
2 0 0 0 0 0 0

12 0 0 0 0 0 0

19 0 0 0 0 0 0

21 25 11 11 8 6 0

22 1 1 1 1 1 0

25 0 0 0 0 0 0

30 5 3 3 2 2 0

32 0 0 0 0 0 0

33 41 29 17 13 12 1

36 4 1 1 0 0 0

43 22 13 13 10 9 1

54 0 0 0 0 0 0

55 13 8 8 4 4 0
TOTAL 136 78 58 41 36 2

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 |860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 |860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 |860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR [WPPH830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |[WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 |860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 |860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 ]860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 860.4875

Sacramento, County of CA |WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 |860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 1860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 860.2125

Pueblo, City of CO |WQAL936 |860.7125

Connecticut, State of CT |WPPF755 860.4875

Cromwell, Town of CT |WNKR770 860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL [WNLK955 |[860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |[860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRES843 860.9375

Jacksonville, City of FL |WNSC913 860.2375, 860.7375

Jacksonville, City of FL |WPGY728 860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 |860.3125, 860.3375

Reedy Creek Improvement District FL |[WPTU288 |[860.2625

Saint Lucie, County of FL |wWPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies
Honolulu, City and County of HI |WPRG484 |860.4625
lowa City, City of IA |[WNXG714 |[860.2625
lowa City, City of IA |[WNXG746 |[860.9875
Story, County of 1A |WPQI296 860.4375
The University of lowa Hospital & Clinics IA° |WPKN529 |860.2125
Boise, City of ID |WPII857 860.9375
Emmett Independent School District ID |[WPYY420 |[860.8875
Idaho, State of ID |WPIP622 860.7625
Idaho, State of ID |WPIP626 860.7625
Idaho, State of ID |WPIS652 860.7625
Nampa & Meridian Irrigation District ID |WPUD400 |860.7875
City Colleges of Chicago IL |WNMA681 |860.2375
Decatur, City of IL  |WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL |WNGC398 |860.7375
Effingham, County of IL |WPNY754 |860.4875
lllinois, State of IL |WQCT712 |860.9375
lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Jefferson, County of IL  |WPTX994 860.4375
La Salle County of IL |WPUK993 |860.4875
Lansing, Village of IL |WNNS478 |860.7375
Marion County ETSB IL |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211 |860.7125
Peoria County Sheriffs Department IL  |WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJUG694 860.2125
Springfield, City of IL |[WQAZ465 |[860.4875
Tazewell, County of IL |WPNW387 [860.7125
Tazewell, County of IL  |WQCX272 |n/a*
Williamson, County of IL |WPKM918 [860.7625
Floyd, County of IN |WPNQ948 |860.4875
Indiana University IN  |WPCW647 |860.8875
Steuben, County of IN |WPDU229 860.2125
Tippecanoe, County of IN |WNQH693 [860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 [860.7625, 860.9375
Kansas City, City of KS |WPGP232 [860.3125
Kentucky, Commonwealth of KY |WQCP214 |860.2625
Madison, County of KY |WNVN963 |860.4875, 860.7375
Powderly, City of KY |[WQCD705 |[860.4375
Richmond, City of KY |WQDE403 [860.2625
Caddo Parish Communications District No 1 LA |WPMA320 [860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 |860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG87 |860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHE605 |860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHE633 |860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPEB848 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM766 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM768 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM769 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNQK948 |860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD |WPRU936 |860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD [WPQX905 |860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |WPNW557 1860.4625, 860.7125

Forest Hills Public Schools Ml |WPUA724  |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQHG695 |860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 |860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |WQDF220 |860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies
Minnesota, State of MN |WPKG360 860.2625
Minnesota, State of MN |WPYM573 |860.9875
Moorhead, City of MN [WPHY859 |[860.4625
Blue Springs, City of MO |WNDG561 |860.4875
Curators of the University of Missouri MO |WPJI572 860.2125
Saint Joseph, City of MO |WPDC582 |860.4875
State of Missouri, Department of Corrections MO [WPUK277 [860.9375
Bolivar County E911 MS |WPXA863 |860.2375
City of Columbus MS [WPNS534 [858.2125
De Soto, County of MS |[WPCC361 |860.4875, 860.7625
Jackson-Evers International Airport Authority MS |WQDD668 |857.9875
Meridian, City of MS [WQAP232 |[858.2125
Mississippi, University of MS |WPJQ621 860.7375
Smith, County of MS |WPKG621 |858.4375
South Mississippi State Hospital MS |WPQJ606 857.9875
Vicksburg, City of MS |KNNH519 857.7125, 858.2625
Asheville, City of NC [WNXR226 |860.7625, 860.9875
Guilford, County of NC |WPEM250 |860.7625
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4625, 860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125
North Carolina State Highway Patrol NC |WPHM264 |860.4375
North Carolina State Highway Patrol NC |WPJQ536 860.2625, 860.4375
North Carolina State Highway Patrol NC |WPKN567 |860.4375
North Carolina State Highway Patrol NC |WPKN591 |860.7375
North Carolina State Highway Patrol NC |WPKN594 |860.9875
North Carolina State Highway Patrol NC |WPMB804 |860.4375
North Carolina State Highway Patrol NC |WPOX341 |860.4375
North Carolina State Highway Patrol NC |WPOX343 |860.4375
North Carolina State Highway Patrol NC |WPOZ292 |860.7125
North Carolina State Highway Patrol NC |WPPB719 |860.7125
North Carolina State Highway Patrol NC |WPRJ405 860.4375
North Carolina State Highway Patrol NC [WPSM605 [n/a*
North Carolina State Highway Patrol NC |WPYC603 |860.4375
North Carolina State Highway Patrol NC |WQCQ971 |860.4875
North Carolina State Highway Patrol NC |WQCS908 |860.9375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 |860.9375
Omaha Public Power District NE |WPSZ331 860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875
Atlantic City, City of NJ |[WPRS952 |[860.7625
Camden, City of NJ |[WNWG655 [860.9875
Camden, City of NJ |[WQAF461 |[860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ [KNJH415 860.2625
New Jersey Department of Correction NJ [KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375
New Jersey, State of NJ |WNDD578 860.9375
New Jersey, State of NJ |WNDD579 860.9375
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Licensee ST  Call Sign Frequencies

New Jersey, State of NJ |WNDD580 |[860.2125, 860.7125

New Jersey, State of NJ |WNHS409 860.9375

New Jersey, State of NJ |[WNHS410 |[860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ |WNII538 860.9375

New Jersey, State of NJ |WNJI598 860.9375

New Jersey, State of NJ |[WNPS351 |860.4625, 860.9625

New Jersey, State of NJ [WNXC890 |860.4625, 860.9625

New Jersey, State of NJ [WNXC891 |860.2125, 860.7125

New Jersey, State of NJ |WNXZ718 860.9625

New Jersey, State of NJ |WNzz317 860.7125

New Jersey, State of NJ |WPSE858 |860.2125, 860.7125

New Jersey, State of NJ |WPUH543 860.9375

New Jersey, State of NJ [WPYQ725 |860.4625, 860.9625

New Jersey, State of NJ |WQBY316 |860.4625, 860.9625

Vineland, City of NJ |[WNXZ709 |860.4625, 860.9625

Bernalillo, County of NM [WNZW684 [n/a*

Bernalillo, County of NM |WPUW259 |860.4375, 860.9625

State of Nevada NV |WNzZB252 |860.7375

State of Nevada NV |WPKB391 |860.7375

State of Nevada NV [WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV [WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV |WPQD805 |860.2125, 860.9875

State of Nevada NV |WPQDB806 |860.2125, 860.9875

State of Nevada NV |WPQZ376 |860.2125, 860.4375

State of Nevada NV |WPRY226 |860.2125, 860.9875

State of Nevada NV |WPRY297 |860.2375, 860.7375

State of Nevada NV |WPST690 860.7375

State of Nevada NV |WPTR307 |860.2125

State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 |860.2125

State of Nevada NV |WQAV634 |860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV [WPRX312 |[860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

Chemung, County of NY [WPDT243 |[860.2625

City of Albany NY [WPWW868 |[860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 |860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 |860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 |860.9375

Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 860.9875

Grove City, City of OH |WPBY922 |860.2375

Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375

City of Norman OK |WPPC871 |860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies
Lincoln, County of OK |WPVM206 |860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 [860.9875
Oklahoma, State of OK |WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 [860.7125
Oklahoma, State of OK |WQFN466 [860.7375
Oklahoma, State of OK |WQFN467 [860.2625
Oklahoma, State of OK |WQFR618 [860.2125
Oklahoma, State of OK |WQFR886 [860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |WQFR890 [860.2375
Oklahoma, State of OK |WQFZ462 [860.7125
Oklahoma, State of OK |WQGF211 [860.4375
Shawnee, City of OK |WNWV280 |860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR [WPHE354 ]860.7375, 860.9875
Deschutes, County of OR [WPJR649 |860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |[KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJB70 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJB71 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 860.3125
Charleston, County of SC |WNVH447 [860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 |[860.9875
Spartanburg, County of SC |WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN [WNVF991 |860.7375
Clarksville, City of TN [WQCL650 |860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN [WPEU965 |860.2625, 860.7625
Jackson, City of TN |WQBB501 |860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625
Memphis, City of TN [WNRM943 ]860.2625
Memphis, City of TN |[WPAB818 |860.3375, 860.3875
Shelby, County of TN |WNQU968 |860.2125
Tennessee, State of TN |WPKH401 |860.9375
Tennessee, State of TN |WPZB947 858.4875
Tennessee, State of TN |WQBY860 857.9875, 860.2375
Anderson County, Texas X |WPYA801 860.2375, 860.9875
Austin, City of TX [WNBZ704 ]860.2625, 860.4375
Austin, City of TX [WPYE613 ]860.2125, 860.2625, 860.4375
Austin, City of TX [WPYU318 |860.4375
City Public Service TX |WNLI313 860.2875, 860.3375
Dallas, City of TX |WNBG573 |860.7375, 860.9875
Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 |860.7125
Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375
Metropolitan Transit Authority of Harris County TX |KRX666 860.3875
Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875
Missouri City TX [WNAS493 |860.9625
San Antonio, City of TX |WPBG238 |860.3625
Texas Tech University TX |KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX |KSP328 860.9375
Travis, County of TX |WPYE612 |860.2125, 860.2625
Travis, County of TX |WPZR511 860.4375
Wichita Falls, City of TX |[WQAW913 |860.4625, 860.9625
League City, City of TX |WNNL329 |860.9875
Murray, City of UT |WPSK554 860.4375
Murray, City of UT |WPWHB838 |860.4375
Murray, City of UT |WPXK838 |860.4375
Salt Lake City, City of UT |KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT |WQBM266 |860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST  Call Sign Frequencies

Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 [860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 |860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 860.7625, 860.9375

Clark, County of WA |WQEQ542 |860.9875

King, County of WA |WQBZ725 |860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 [860.2625, 860.7125

East Troy, Town of WI |WNMD420 [860.4375

Oregon Schools WI |WPMV532 |860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI [|WPFD727 860.2375

Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2009

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2009

Channels Public Safety
Public Safety PSR Name 1-120 Expansion NPSPAC Band | SE ESMR Band
Region (PSR) Band

Number of Call Signs

Wave 1 Subtotal 790 290, 1916 0 2996
6 CA - North 107 88 137 0 332
7 Colorado 27 15 224 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 26 385 0 507
11 Hawaii 55 5 28 0 88
13 lllinois 40 12 142 0 194
14 Indiana 27 34 143 0 204
19 ME, NH, VT, MA, RI, CT* 72 23 131 0 226
20 MD; DC; VA - Northern 66 5 94 0 165
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 8 216 0 201
35 Oregon 48 1 40 0 89
41 Utah 21 3 146 0 170
42 Virginia 52 23 53 0 128
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 132 0 200

Wave 2 Subtotal 472 178 768 7 1425
4 Arkansas 38 45 96 0 179
12 Idaho* 15 0 0 0 15
15 lowa 16 16 7 0 39
16 Kansas 33 6 281 0 320
17 Kentucky 16 13 16 0 45
22 Minnesota* 74 10 50 0 134
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 8 0 0 0 8
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 1 10 0 14
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 6 43 0 91
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 534 199 977 241 1951
1 Alabama 9 29 34 59 131

Florida 221 60 333 32 646
10 Georgia 50 29 81 76 236
18 Louisiana 79 16 63 5 163
23 Mississippi 23 17 24 50 114
31 North Carolina 67 23 259 7 356
37 South Carolina 37 23 170 12 242
a7 Puerto Rico 25 2 13 0 40
48 US Virgin Islands 23 0 0 0 23
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2009

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2009

Public Safety

Public Safety PSR Name Chf_‘;ggls Expansion | NPSPAC Band | SE ESMR Band
Region (PSR) Band
Number of Call Signs
Wave 4 Subtotal 870 285 1669 0 2824
2 Alaska* 22 1 1 0 24
3 Arizona* 74 20 106 0 200
5 CA - South* 138 96 384 0 618
21 Michigan* 56 1 306 0 363
29 New Mexico* 25 4 9 0 38
30 NY - Albany* 90 62 190 0 342
33 Ohio* 104 36 179 0 319
36 Pennsylvania* 11 9 257 0 277
43 Washington* 150 16 157 0 323
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 29 0 61
54 MI portion of Chicago* 7 4 21 0 32
55 New York - Buffalo* 167 15 27 0 209
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2666 952 5330 248 9196

* Public Safety Region includes call signs in the international border area. Data may change depending upon
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2009

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of September 30, 2009

(PSR) Number of Call Signs
Wave 1 Subtotal 17 3 20
19 ME, NH, VT, MA, RI, CT 17 2 19
20 MD; DC; VA - Northern 0 1 1
Wave 2 Subtotal 78 4 82
12 Idaho 4 0
15 lowa* 1 0 1
22 Minnesota 24 3 27
25 Montana 9 1 10
32 North Dakota 40 0 40
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 194 1496 1690
2 Alaska 24 0 24
21 Michigan 40 333 373
30 NY - Albany 15 244 259
33 Ohio 61 228 289
36 Pennsylvania 3 213 216
43 Washington 39 267 306
54 MI portion of Chicago 2 22 24
55 New York - Buffalo 10 189 199
Total for Waves 1-4 289 1503 1792

* For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22.

The reconfiguration of the frequencies on this call sign in PSR 22 necessitated the

reconfiguration of the same frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2009

Frequency Proposal Reports for Waves 1-4, as of September 30, 2009

Status Wave 1 Wave 2 Wave 3 \WEVRA

1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR| Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 99.5% 99.9%| 99.8% 100.0% 99.4%| 100.0%| 87.8% 100.0% 100.0%| 100.0%| 61.4% 60.2% 62.5%

Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

Affected by Border Zone 0.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 37.5% 39.8% 37.3%

EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 12.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, STAs, revised or pending

proposals 0.0% 0.5% 0.1% 0.0% 0.0% 0.6% 0.0% 0.2% 0.0% 0.0% 0.0% 1.1% 0.0% 0.2%

FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call

signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the

858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are

counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.
d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of September 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 47| 13 0 0
Multiregion 73 17 4 0 0 94
6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19
Wave 2 Subtotal 167 35| 2 1 0 205
Multiregion 47 14 1 0 0 62
4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
a7 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of September 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 19 4 0 0 240,
Multiregion 63 5 1 0 0 69
1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59
10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Non-
Border Subtotal 105 7 1 0 0 113
Multiregion 22 0 1 0 0 23
2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22
5 CA - South 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1
18 Louisiana 10 4 0 0 0 14
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 MI portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 1
Canadian
Border Subtotal 41 11 4 0 0 56|
Multiregion 1 1 0 0 0 2
2 Alaska 1 1 0 0 0 2
19 New England 5 1 0 0 0 6
21 Michigan 3 1 0 0 0 4
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 5 0 0 0 0 5
33 Ohio 9 2 1 0 0 12
36 Pennsylvania 1 0 0 0 0 1
43 Washington 7 3 1 0 0 11]
54 Ml portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 824 119 24 1 0 968
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 56 12 0 0
Multiregion 30 12 4 0 0 46
6 Northern California 27 7 0 0 0 34
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 5 1 0 0 42
11 Hawaii 1 0 2 0 0 3
13 lllinois 5 2 0 0 0 7
14 Indiana 15| 4 0 0 0 19
19 New England 37 9 0 0 0 46
20 MD; DC; VA - Northern 16| 8 1 0 0 25
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 14 3 0 0 0 17
35 Oregon 5 0 0 0 0 5
41 Utah 8| 1 0 0 0 9
42 Virginia 15 0 2 0 0 17
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 32 3 1 0 0 36
Wave 2 Subtotal 182 30| 4 0 0 216
Multiregion 18| 6 0 0 0 24
4 Arkansas 8 0 0 0 0 8
12 Idaho 0 0 0 0 0 0
15 lowa 15] 1 0 0 0 16
16 Kansas 12 1 0 0 0 13
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15| 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 19 3 0 0 0 22
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
a7 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 3 2 0 0 9
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 159 48 3 0 0 210
Multiregion 15| 4 1 0 0 20
1 Alabama 10| 3 0 0 0 13
9 Florida 37| 14 1 0 0 52
10 Georgia 33 8 0 0 0 41
18 Louisiana 16 9 0 0 0 25
23 Mississippi 12 0 0 0 0 12
31 North Carolina 22 4 0 0 0 26
37 South Carolina 8 6 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0 0
Wave 4 Non-
Border Subtotal 37 7 0 0 0 44
Multiregion 6 1 0 0 0 7
2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 CA - South 3 1 0 0 0 4
21 Michigan 1 0 0 0 0 1
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 2 0 0 0 0 2
43 Washington 2 0 0 0 0 2
50 TX - El Paso 2 0 0 0 0 2
53 TX - San Antonio 5 1 0 0 0 6
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 0 1 0 0 0 1
Canadian
Border Subtotal 24 11 1 0 0 36
Multiregion 1 1 0 0 0 2
2 Alaska 0 0 0 0 0 0
19 New England 0 0 0 0 0 0
21 Michigan 6 0 0 0 0 6
22 Minnesota 0 1 0 0 0 1
25 Montana 0 0 0 0 0 0
30 Eastern Upstate NY 2 0 0 0 0 2
32 North Dakota 0 0 0 0 0 0
33 Ohio 7 4 1 0 0 12
36 Pennsylvania 0 0 0 0 0 0
43 Washington 6 3 0 0 0 9
54 Ml portion of Chicago 0 0 0 0 0 0
55 New York - Buffalo 2 2 0 0 0 4
Totals for Waves 1-4 and Canadian Border 656 152 20 0 0 828|
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1

1|Lodi Unified School District 12/22/2005

2|Oregon, State of 12/22/2005

3|Slater, Stuart R 12/23/2005

4|RA Comm Inc 1/10/2006

5| Transit Mix Concrete Co 1/24/2006

6|Wireless Market Source 2 1/26/2006

7|Firstview Communications 2 1/27/2006

8|Billiou Ranch Inc. 2/7/2006

9|Jokers, Lloyd L 2/7/2006
10|Parrot Ranch Company 2/15/2006
11|Lowery, Nelda 2/15/2006
12|Stock, Marcia 2/15/2006
13| Clifford Broman & Sons Trucking Inc 2/16/2006
14|Kuypers, John 2/27/2006
15|Coast Hotels and Casinos 2/27/2006
16|Vico Construction Company 4/17/2006
17|Crader, R David 4/17/2006
18|Herby, Clinton 4/17/2006
19|Gold Star FS INC 4/18/2006
20|High Peak Communications, LLC 4/21/2006
21|Taylor, Eugene J. 4/21/2006
22|Ruffin Gaming LLC 4/23/2006
23|Boyar, Adam 4/25/2006
24|Plantings By the Sea 4/25/2006
25|Marco Polo Rebanding 4/27/2006
26|0Ohio Valley Gas 4/27/2006
27|Binder Machinery Corporation 4/27/2006
28|Sunset Scavenger Corp 4/27/2006
29|Espinoza, Raul 4/27/2006
30| Taylor, Dorothy L 4/27/2006
31|Cunningham, Barbara 5/3/2006
32|Albany, City of 5/3/2006
33| Salisbury, Town of 5/9/2006
34|Tooele, County Of 5/9/2006
35| Viking Land Mobile Communications, Inc. (2) 5/9/2006
36|Emery, Connie R 5/10/2006
37|Steg, Bernard (2) 5/10/2006
38|Detweiler, Scott R. 5/15/2006
39]ISG Indiana Harbor Inc. 5/16/2006
40| Smith, Alton 5/18/2006
41|Myers, Natalie 5/18/2006
42|Gallagher Asphalt # 2 5/23/2006
43|Super Shuttle International 2 5/24/2006
44Access Ag, Inc. 5/24/2006
45|Chapin, Barbara A. 5/25/2006
46|Yamaoka Bros Inc 5/25/2006
47|Black, Daniel 6/1/2006
48| Cupertino Union School District 6/6/2006
49|Emery, Robert M 6/6/2006
50|Brandenburg, James: Brandenburg, Donald 6/6/2006
51|PK Smith Limousine Co., Inc.2 6/8/2006
52|Bresnan Communications, LLC 6/9/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
53|Communications Systems Specialist, Inc. 6/9/2006
54|Patel, Shailesh N #3 ( swap) 6/14/2006
55|Chicago, City of - Streets & Sanitation 6/14/2006
56|Sobota, Carolyn 6/16/2006
57|Ferrari, Julia (Plote) 6/16/2006
58|West County Transportation Agency 6/19/2006
59|Underground Inc 6/21/2006
60| Storer, Donald B. 6/21/2006
61|Perdue Farms Inc. 6/23/2006
62|Henderson, Henry 6/26/2006
63|Estate of Rolland Gonsalves 6/30/2006
64|Resorts USA Inc. 6/30/2006
65|Dick Anderson and Sons, Inc 7/5/2006
66841 Bishop, LLC 7/6/2006
67|Las Vegas Paving 7/6/2006
68|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/2006
69|Celco SND Comm Inc 7/7/2006
70|Wulf, Thomas 7/10/2006
71|Casino Queen INC 7/10/2006
72|Secom Communications 2 7/10/2006
73|Commonwealth Repeater Services, Inc. 7/12/2006
74|Mammoth June Ski Resort, Inc. 7/12/2006
75|Lely, Gerald 7/12/2006
76| Triangle Wireless Inc 7/12/2006
77|Prentiss Properties (rebanding) 7/13/2006
78|F & D Enterprises Inc. 7/17/2006
79|Wilbur Ellis Company DBA Helm Fertilizers 7/17/2006
80| Salvation Army Harrisburg 7/17/2006
81|Denver Radio Electronics & Technology 7/19/2006
82|Shledon Gwyneth A # 4 (swap) 7/20/2006
83|Clean Water Services 7/21/2006
84|Rocky Mountain Motorists Inc. 7/24/2006
85|Central Jersey Irrigation 7/24/2006
86|M S Concrete 7/26/2006
87|Radisson Hotel and Conference Center 7/26/2006
88|San Jose Unified School District 7/27/2006
89|Henry Nelch & Son Co 7/28/2006
90|Irving Materials 7/28/2006
91|Easton, Town of 7/28/2006
92| Aluminium Company of America 1 7/28/2006
93|A Teichert & Son Contract 8/1/2006
94|Church of Jesus Christ of LDS 8/1/2006
95|Blankenbechler, Steve 8/1/2006
96| Community Repeater Guidance CA 8/1/2006
97| Total Networks Communications Inc 8/3/2006
98|Mandalay Corp 8/3/2006
99|Jeffersonville,City of 8/4/2006
100|Lyon, Corey M 8/4/2006
101|Sangamon, County of (Courthouse) 8/4/2006
102|London Towncars Inc 8/8/2006
103|CU Radio Enterprises, Inc. 8/8/2006
104|CSI Communications d/b/a Day Wireless Systems 8/9/2006
105|Tilden, Robert 8/9/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
106|Lectro Communications Inc. 8/9/2006
107|E&J Gallo Winery 8/14/2006
108|Steuben County 3 8/15/2006
109|Wheatridge, City of 8/15/2006
110|Shearer Communications 8/15/2006
111|Donald, C. Alger 8/15/2006
112|Whitley County Consolidated Schools 8/16/2006
113|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/2006
114|Cook Dupage Transportation 8/21/2006
115|Boston Properties limited Partnership 8/24/2006
116|Shuluk, Greg 8/28/2006
117|Excalibur Hotel Casino 8/28/2006
118|Technology Associates, LLC 8/29/2006
119]|Levi Strauss & Co 8/30/2006
120|Fruit Belt Service Co. Inc 8/30/2006
121|Veach, Dorothy 8/30/2006
122|The Boeing Company 8/30/2006
123|Fowlkes, Edddie 8/31/2006
124|Methvin, Madeline 9/5/2006
125|Denver Public Schools 9/6/2006
126|Waste Management Holdings Inc. (2) 9/6/2006
127|Sangamon, County of (Mobile Data) 9/8/2006
128|Granite Contruction Company 9/8/2006
129|Upper Merion, Township of 9/8/2006
130|Jung, Mark 9/11/2006
131|Ferma Corp 9/20/2006
132|State Farm Mutual Automobile Insurance Co (2) 9/26/2006
133|State Farm Mutual Automobile Insurance Co (4) 9/27/2006
134|Mobile Radio of Kokomo Inc. 10/5/2006
135|Stamford Fire Department 10/6/2006
136|Aeronautical Radio - NJ 10/6/2006
137|NBC Telemundo License Company 10/9/2006
138|New Star Fresh Foods LLC 10/9/2006
139]lllinois, State of 10/12/2006
140|Crane, Bert 10/16/2006
141|Wireless Connections LLC 10/17/2006
142|Petry, Gay 10/17/2006
143]lhilani Rebanding 10/20/2006
144|Wright Jr, Gary L 10/23/2006
145|Waterbury, City of 10/24/2006
146|Dorler Communications Company 11/1/2006
147|Conley, George 11/2/2006
148|Deere & Company 11/2/2006
149|TKT INC 11/2/2006
150|Morgan, County of (WV) 11/10/2006
151|Rock County, WI 11/13/2006
152|Globeground North America LLC 11/20/2006
153|Windham, Town of 11/20/2006
154|Duncan Gordon L 11/21/2006
155|Comcast of Connecticut, Inc. 11/27/2006
156|G & G Communications Inc. Rebanding 11/27/2006
157|Baker Rock Crushing Company 11/27/2006
158|Brooks, Janis 12/1/2006
159|Mountaire Farms 12/5/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
160|Mathews Ferderick and Chas 12/6/2006
161|Wecom Inc. 12/6/2006
162|Triple C Communications 12/6/2006
163|CNF Tranportation Inc. 12/8/2006
164|Mid - State Mobile Radio Inc. 12/8/2006
165|Hampden Communication Corp 12/12/2006
166|Weleczki, Alan M 12/28/2006
167|Connecticut State of , CCSU 1/8/2007
168|Aggregate Inc. 1/17/2007
169|Hartford Hospital 1/19/2007
170|Mc Clatchy Newspaper Inc. 1/19/2007
171|Willard Agri Svc 1/19/2007
172|K & A Mutual Associates Inc. 1/23/2007
173|K5 Contruction 1/24/2007
174|Dole Fresh Fruit 1/25/2007
175|Wille Brother Company 1/25/2007
176|New Haven, City of 1/25/2007
177|Baltimore Gas & Electric Company 1/26/2007
178|Emergency Radio Services Inc. 2 1/29/2007
179|KLL Wireless, INC 1/29/2007
180|Adler, Philip 2/1/2007
181|William A. Hazel 2/2/2007
182|Stoller Construction 2/5/2007
183|R. W. Miller & Sons Inc 2/8/2007
184|Frederick County, MD Board of Education 2/8/2007
185|Frontier Radio 2/9/2007
186|Frederick County, MD 2/9/2007
187|Caterpillar 2/15/2007
188|Joseph J Albanese Inc 2/15/2007
189|Brenner, Jerry 2/21/2007
190|JTE Enterprises 2/21/2007
191|Insight Communications Midwest LLC 2/26/2007
192|Mary Ellen Brewer (Lundy) 2/26/2007
193|Sprague, Town of 2/27/2007
194|Nevada Ready Mix I 2/27/2007
195|Sonoma County, CA 3/1/2007
196|WP Company LLC 3/2/2007
197|Lockheed Martin Corporation 3/6/2007
198|Chaney Enterprises (2) 3/8/2007
199|Praire Group Inc. 3/15/2007
200|County of Ocean New Jersey 3/15/2007
201|Radon - Norcom 3/15/2007
202|Soundview Spectrum, LLC 3/15/2007
203|Glastonbury Police Department 3/15/2007
204|Metro Electronics 3/16/2007
205|Hawaii, State of 3/16/2007
206|Rhode Island, State of 3/20/2007
207|XW LLC #2 (swap) 3/21/2007
208|Meriden, City of 3/21/2007
209|Mirage Resorts Inc. 3/26/2007
210|Gerawan Farming (Re-band) 3/27/2007
211|Horizon Mobile Communications Inc. 3/29/2007
212|Trenton, City of 4/6/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
213|Montgomery Shuttle 4/11/2007
214|Central Bucks School District 4/13/2007
215|Motient (Deal | - L120) 4/17/2007
216|First Student, Inc. 4/19/2007
217|Motorola (2) 4/20/2007
218|0Olde City Taxi Coach Association, Inc. 4/30/2007
219|Durham School services - PHI, PA 5/1/2007
220|Durham School services - CHI, IL 5/1/2007
221|Durham Scool Services - North CA 5/1/2007
222|Sun Cab Inc dba Nellis Cab Company 5/11/2007
223|Pennington, Agnes 5/15/2007
224|PG & E (Re-Band) 5/15/2007
225|Adams, Don Jr. 5/17/2007
226|Anderson, Glen 5/18/2007
227|Rheins, Joy 2 5/23/2007
228|Townsend Booth 5/23/2007
229|Durham School Services - Decatur, IL 5/23/2007
230|Hudson General -NY 5/24/2007
231|Colorado, State of ( L-120) 5/30/2007
232|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/2007
233|New York Communications Company Inc. 6/1/2007
234|O'Hare Midway Limousine Svcs, Inc. 6/4/2007
235|Reilly, Phillip 6/5/2007
236|Cumberland, County of 6/5/2007
237|Cohen, Eliahu 6/11/2007
238|0rosz, Joseph Rebanding 6/11/2007
239|Browning Ferris Industries, Inc. 2005 6/12/2007
240|Hernandez, David A 6/12/2007
241|RCMH Car Company, Inc. 2 6/14/2007
242|Ragan Communications, Inc #3 (swap) 6/22/2007
243|Ready Mixed Concrete Company 6/26/2007
244|David Whiteside 6/26/2007
245|Bethlehem, City of 6/27/2007
246|Cure Brothers 6/28/2007
247|Mora, Albert 7/2/2007
248|Desilva Gates Const. 7/2/2007
249|Thelen Sand & Gravel Inc 7/10/2007
250|Academy Express 7/10/2007
251|lllinois Power Company 7/12/2007
252|RSK World, Inc. Rebanding 7/17/2007
253|ANAT, LLC Rebanding 7/23/2007
254|VCF Inc. 7/24/2007
255|John E Sola Estate 7/25/2007
256|Egg Harbor, Township of 9/7/2007
257|PCS Communications 9/19/2007
258|Atlantic, County of 10/3/2007
259|Myers Brothers Inc 10/23/2007
260|York Cable Televison 10/24/2007
261|Montgomery, County of 2005 10/24/2007
262|Union, County of 10/25/2007
263|Coastal SMR/ARC 11/16/2007
264|Craig Antenna Service 2 12/20/2007
265|Ray's Radio #2 1/11/2008
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
266|DuPage, County of 1/14/2008
267|Nevada Ready Mix 1/15/2008
268|Johnson, County of 1/31/2008
269|Peco Energy Company 2/1/2008
270|MCM Construction # 2 Swap 2/12/2008
271| Township of Berkeley 3/10/2008
272|Murray City Power Department 3/13/2008
273|Redland Genstar Inc. 3/25/2008
274|Peltzer Farm Management, Inc. 3/31/2008
275]lllinois Cooperative Assoiciation, INV #4 4/11/2008
276|Harris Communications / A-1-A TA Inc. 4/14/2008
277|Hudson, County of 4/24/2008
278|Hale, Robert 5/6/2008
279|Chesterfield County, VA 5/9/2008
280|Quicksilver Express Courier 5/19/2008
281|Laidlaw Transit 5/20/2008
282|Myers + Brown # 6 5/27/2008
283|Virginia Commonwealth of DMV 5/27/2008
284|United Communications Co 5/27/2008
285|Virginia, Commonwealth of - CNU 5/27/2008
286|Wireless US, LLC 6/10/2008
287|Concord Body Repair LLC 6/11/2008
288|Computer Car Inc. 6/30/2008
289|Ocean City, Town of 10/1/2008
290|Charter, Tom or Perry DBA - T&P Farms 10/3/2008
291 |United llluminating Company 10/14/2008
292|State of Connecticut 12/4/2008
293|Helms Brothers 1/22/2009
294|Kuilima Resort Company Rebanding 1/22/2009
295|Seabrook Joint Owners - Rebanding 1/26/2009
296|Fresno Unified School District 1/30/2009
297|Ameren Services Company 2/16/2009
298|Regency Cab Inc. 2/25/2009
299|Roanoke, County of (VA) 3/23/2009
300|Roy Street Enterprises Inc. 3/24/2009
301|Essex, County of 3/24/2009
302|Sandwich, Town of 4/9/2009
303|New Jersey Turnpike Authority 5/4/2009
304|Chevron USA Inc 5/6/2009
305|MARYLAND, STATE OF- MDOT- MAA 5/6/2009
306|Mashpee, Town of 5/12/2009
307|G & P Communications 6/12/2009
308|Susquehanna Township 6/24/2009
309|Ledgemere- Maine 7/17/2009
310|Lectracom, Inc. 2 8/4/2009
311|Norfolk, City of 9/1/2009
312|FOB Inc. 9/1/2009
313|Maryland, State of - Rebanding 9/22/2009
Subtotal FRA count for Wave 1 313
Wave 2

1[{Lees Summit Board of Education 12/6/2005

2|Maplewood, City of 1/3/2006

3|Raft River Rural Electric Corp 1/5/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count

4|Zenk, John 1/10/2006

5|ldaho Supreme Potatoes 2/3/2006

6|Nebco Inc. 2/27/2006

7|Electronic Specialties, Inc 3/8/2006

8|Champion Communications Services 3/14/2006

9|Johnson, Christian 3/14/2006
10|Lyondell Citgo 3/27/2006
11|First Student, Inc. 4/17/2006
12|McMahon, Eric 4/17/2006
13|Fischer, Craig D 4/21/2006
14|Steier, Tim 4/21/2006
15| Triple D Communications Inc 4/27/2006
16|Seba Bros Farms Inc 4/27/2006
17|Metro Communications LLC 4/27/2006
18|Hewlett Packard Company Inc. 5/5/2006
19|Malavia, Jim 5/9/2006
20|Mid Tennessee third Mobile 5/9/2006
21|Battles Communications 2 5/15/2006
22|Minnesota, State of 5/15/2006
23|Radioland Inc. 5/15/2006
24|Cox Communications - Wichita, KS 5/15/2006
25|Best D & D 5/18/2006
26|Smith, Eleanor (2) 5/18/2006
27|Stinnett Heater Treater Repairs 5/24/2006
28|Grayhill Electronics Inc. 5/25/2006
29|Epperson, Jimmy A. 5/25/2006
30|Frontier El Dorado Refining 6/1/2006
31|Telebeep Inc. 6/1/2006
32|Myers, L E 6/2/2006
33|J Lee Milligan 6/6/2006
34|Roadrunner Transportation 6/6/2006
35|Melba School District 136 6/6/2006
36|Boyar, Chris 6/9/2006
37|Holsum Bakers Inc DBA Caprock Communications 6/9/2006
38|Pine Bluff, City of, AR 6/16/2006
39|Kenton County Airport Board 6/19/2006
40|Minneapolis, City of 6/19/2006
41|Houston 900 Network 6/23/2006
42|Hopkins, Terry 6/26/2006
43|Balis, Gregory K 6/28/2006
44|Wood Communications 2 6/28/2006
45|Douglas E Morris Profit Sharing Trust 6/29/2006
46|Scott Strouts DBA AMC Taxi 7/5/2006
47|Butler, Edward 7/6/2006
48| Ashland Construction Communications 7/6/2006
49|West Central Communications 2 7/12/2006
50| TFM Comm Inc. 7/13/2006
51|North Kansas City, City of ( School District) 7/13/2006
52|Fred Weber Inc. 7/19/2006
53|Estate of Joseph C Thames 7/21/2006
54|Allied Services LLC 7/26/2006
55|Herby, John 7/27/2006
56| Alperowitz, Francine 7/28/2006
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
57|Leonardt, Bruno 8/1/2006
58| Williamstown, City of 8/7/2006
59|21st Century Wireless ( L120 Rebanding ) 8/9/2006
60|Molitor Farms Inc 8/9/2006
61|Bellar Communications Co 8/14/2006
62|Davis Jr, Clifton 8/15/2006
63|Ames Construction Inc. 8/15/2006
64|Herby, Martha A 8/16/2006
65|Craighead, County of AR 8/16/2006
66| Stier Transportation Services Inc. 8/18/2006
67|Miller, Cleo 8/24/2006
68|Co Op Agriculture Center 8/24/2006
69|Minnesota Mobile Telephone 8/24/2006
70|Airtel Wireless, LLC 8/28/2006
71|City of Dakota Dunes 8/28/2006
72|Lehman Roberts 9/15/2006
73|Watonwan Farm Service 9/27/2006
74|Hearthstone Enterprises Inc 10/3/2006
75|Gateway Wireless Services 3 10/4/2006
76|AVR Inc. 10/6/2006
77|Michael Howell 10/12/2006
78| Action Radio & Communications INC 10/23/2006
79| Aeronautical Radio Inc 10/27/2006
80|Richardson, TX City of 10/30/2006
81|Hopkins, City of 10/31/2006
82|Crittenden County, AR 11/1/2006
83|Schmidtke, Dave 11/1/2006
84|Midwest City 11/2/2006
85|Raabe, Richard 11/8/2006
86|C & W Comm (Steve Gill) 11/9/2006
87|John Knox Village 11/10/2006
88|Athens Utilities Board, TN 11/17/2006
89|C S Leasing 11/27/2006
90|Dallas Count, TX 11/27/2006
91|Aeronautical Radio - MS 11/29/2006
92|Eastman Chemical Company 12/1/2006
93|American Red Cross 12/1/2006
94|Union Carbide Corp 12/8/2006
95|Mustang, City of, OK 12/15/2006
96|Bismark, City of 12/27/2006
97|Giriffin, Bryan 1/3/2007
98|County Douglas - KS 1/3/2007
99|Chattanooga SMR Inc 1/3/2007
100|Callahan Tower Joint Venture 1/5/2007
101|Curtis Well Servicing 1/10/2007
102|Corey Seppmann Well Drilling 1/17/2007
103|W G Block Co 1/17/2007
104|Xcel Energy Services Inc 1/18/2007
105|Brush,Peter 2/1/2007
106|Gem State 2/5/2007
107]|Anchorage, City of 2/5/2007
108|Cemstone Products Company 2/7/2007
109|Snyder, Kenneth C. 2/8/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
110|Sater, Gary N. 2/12/2007
111|Mattson Well Company 2/19/2007
112|Crescent, The 2/26/2007
113|Electronic Engineering Co. 3 2/26/2007
114|Occidental Permiam LTD 2/26/2007
115|Ebenhyoh, Daniel 2/26/2007
116|Holes Inc 2/27/2007
117|Gerbus Bros Contruction Co 2/28/2007
118|Grant County, AR 3/5/2007
119|SP100 South 5th Street LLC & SP150 South Street 3/5/2007
120|SR Communications Associates 3/6/2007
121|Alpha Wireless Communications Inc. 3/13/2007
122|Wenner Farms 3/14/2007
123|Young, Chris: Paschall, Larry A 3/15/2007
124|Hennepin County 3/15/2007
125|Northwest Airlines 3/15/2007
126|Boulder AG 3/20/2007
127|Charleston Housing 3/22/2007
128|Green Isle Countryside Farms 3/28/2007
129|JP Jenkins, Inc. 3/28/2007
130|Comm Center /Phoenix Distributing 4/3/2007
131|W A Ellis Construction Company 4/9/2007
132|Atofina Petrochemicals Inc 4/9/2007
133|MO ARK Communications Inc. 4/11/2007
134|Sebastian, County of, AR 4/13/2007
135|G & D Communications 4/19/2007
136|Durham School Services - MO 5/1/2007
137]Intermountain Communications of Southern Idaho Inc. #6 5/2/2007
138|Berry Hill, City of 5/14/2007
139|Raymer, Joe R 5/17/2007
140|Chevron Phillips Chemical Co LP 5/17/2007
141|Minnesota, State of - Dept. of Corrections 5/18/2007
142|Ford Communications 5/24/2007
143|JRJ Paving 5/24/2007
144|Leavenworth, County of, KS 6/4/2007
145|Main Street Partners 6/7/2007
146|Challenger Construction INC. 6/11/2007
147|Central Communications & Electronics 6/11/2007
148|A Communications LLC 6/12/2007
149|Lexington Fayette Urban County Government 6/25/2007
150|Hertz Rent A Car 7/2/2007
151|Aldredge, RW:Kay, AP:Weishuhn G 7/2/2007
152|Airport Fast Park 7/23/2007
153|Bass Enterprises Construction Company 7/23/2007
154|Bridgeport Tank Trucks 8/15/2007
155|Peacock, John F 8/24/2007
156|Gladstone, City of 8/24/2007
157|Bliss, Robert D 10/10/2007
158|Hillard, Harold 2 10/17/2007
159|Grays Knob Coal Co 10/17/2007
160|Baptist Medical System 10/17/2007
161|Laidlaw (Wave 2 and 4) 10/18/2007
162|Meek,Larry ( Rebanding) 10/23/2007
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
163|Capital Aggregates Inc 10/23/2007
164|City of Derby 11/16/2007
165|Septran, Inc. 12/12/2007
166|Denton, City of 1/14/2008
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/2008
168|Sedgwick, County of, KS 2/19/2008
169|Entergy 2/27/2008
170|Kansas, State of 3/10/2008
171|Mobil Oil Telcom LTD 3/21/2008
172|Mid American Energy Company 4/29/2008
173|Anheuser Busch 5/5/2008
174|Levake, Martin 2005 5/27/2008
175|Covington, City of 5/27/2008
176|WASTE CONNECTIONS OF TENNESSEE 6/10/2008
177|Quicksilver Express Courier 7/16/2008
178|Burkhardt, Phillip 7/17/2008
179|CenterPoint Energy Gas Transmission 8/7/2008
180]|ConocoPhillips Communications Inc. 9/29/2008
181|Pitcock and Williams 10/1/2008
182|First Digital Holdings LLC 10/20/2008
183|Conway, City of, AR 10/21/2008
184|Conduff, Archie 11/18/2008
185[McClellan, Odis 4/7/2009
186|Williamson, Bruce ( EA & Site License) 5/14/2009
187|Hamilton, County of, TN 5/19/2009
188|Adler, Susan 7/6/2009
189|Gulf Coast Electronics 7/17/2009
190|Duke Energy (rebanding) 7/17/2009
191|Rainbow Taxi Corp 7/28/2009
Subtotal FRA count for Wave 2 191
Wave 3

1|Cargill Juice North America, Inc. 1/3/2006

2| Time Warner Engertainment-Advance/Nethouse Partnership 3/27/2006
3|Curry and Company Plumbing 5/10/2006
4[North Communications of PR 5/10/2006
5|Wilemon, Jerry W 5/17/2006
6|Highland Wireless Services, L.L.C. 5/23/2006
7|Boulware, Winston 6/20/2006
8|Rodd Electronics Contract 6/29/2006
9|Modern Communications of Greenville Mississippi 7/7/2006
10|Ben Hill Griffin 7/11/2006
11|Shreveport Communications 7/11/2006
12|Quadratics Inc. 7/14/2006
13|Bright House Networks, LLC 7/19/2006
14|Houston County of AL 7/21/2006
15|Fulk, Gray L. 7/26/2006
16|Lykes Brothers Inc 8/1/2006
17|Byrd, Alan P 8/5/2006
18|Ingram Grove Service Inc 8/9/2006
19|Tri Co Communications 8/10/2006
20|Gastonia, city of , NC 8/15/2006
21|Louisburg, Town of, NC 8/15/2006
22|Mears Destination Services 8/15/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
23|Morganton, City of, NC 8/28/2006
24|Ashford, City of, AL 8/30/2006
25|Supershuttle International 9/6/2006
26|White, James 9/8/2006
27|AFLAC 9/15/2006
28| Waters Brothers Contracting 9/15/2006
29|Buddys Phone Patching Inc. 9/20/2006
30| State Farm Mutual Automobile Insurance Co (3) 9/27/2006
31|Oxford, City of, NC 10/6/2006
32|Rabalais Jr, Ronald J 10/11/2006
33|BJM and Associated Inc 10/17/2006
34|CellSMR South Inc 10/17/2006
35|Saint Joseph Hospital INC 10/17/2006
36|Wireless Technology Equipment Company Inc 10/27/2006
37| Two Way Communications, Inc. LA 11/2/2006
38|Woodard Communications Corporation 11/7/2006
39|Waste Services of Florida 11/17/2006
40|Madison, Parish of, LA 11/17/2006
41|Everglades Communications Inc 11/20/2006
42|Charlotte, City of, NC 11/21/2006
43| Tampa Electric Company 11/21/2006
44|Washington, County of, FL 11/27/2006
45|Action Community Center 11/27/2006
46|Tallulah, City of, LA 11/29/2006
47| Vestavia Hills, City Of, AL 12/6/2006
48| Patterson Communications & Electronics 12/11/2006
49| Tallapoosa, County Of, AL 12/11/2006
50|Jack M Berry Inc. 12/13/2006
51|Haralson, County Of, GA 12/13/2006
52|ARC TRANSIT INC 12/15/2006
53|Electronic Maintenance Company 12/19/2006
54|Perry, County of 12/27/2006
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/2006
56|Florida, State of - Ranger Drainage District 12/28/2006
57|S C Department Of Mental Health, SC 1/3/2007
58|Columbus, City of, GA 1/17/2007
59|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/2007
60|Horn Lake, City of, MS 1/18/2007
61|Louisiana Transit Company Inc. 1/30/2007
62|GWINNETT, COUNTY OF, GA 1/30/2007
63|Palm Beach County Solid Waste Authority 1/31/2007
64|North Carolina, State of - DOC 2/2/2007
65|Donn Barr - Virigin Islands 2/2/2007
66|Neighborly Care Network, Inc. 2/12/2007
67|Sugar Cane Growers 2/15/2007
68|Alpharetta, City of, GA 2/15/2007
69|United States Sugar Corporation 2/15/2007
70|Gaston, County of, NC 2/21/2007
71|Monroe - Southern 2/22/2007
72|M. E. Diversified Electronics, Inc 2/23/2007
73|Mountain Park, City of, GA 2/26/2007
74|Purser, Mark 2/26/2007
75| Florida Hospital 2/27/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
76|LAWRENCEVILLE, CITY OF, GA 2/27/2007
77|Whitley's Communications Service 3/1/2007
78|Anderson, City Of, SC 3/2/2007
79|Sunstate Communications Inc 3/2/2007
80|Micro Technology Southeast 3/5/2007
81|Re Max Agents Realty Inc 3/5/2007
82|Lantana, Town of, FL 3/5/2007
83|SAINT PETERSBURG, CITY OF, FL 3/5/2007
84|Pineville, Town of, NC 3/12/2007
85|Federal Express Corporation 3/13/2007
86|Palm Beach, County of, FL 3/15/2007
87|High Tech Communications Services Inc 3/16/2007
88| City of Wilson 3/20/2007
89|Shaw Industries Inc 3/21/2007
90|NORTH CAROLINA, STATE OF 3/23/2007
91|Cameron, Parish Of, LA 3/26/2007
92|Richland, City of, MS 3/26/2007
93|Dothan City Schools 3/27/2007
94|Martha Herby - Virgin Islands 3/27/2007
95|Huntsville Radio Service 3/27/2007
96|State Farm Mutual Automobile Insurance Companies 3/27/2007
97| Mississippi DOT 3/27/2007
98|Desoto, County of, Fl 3/28/2007
99|Gainesville, City of, GA 3/30/2007
100|Roswell, City of, GA 4/2/2007
101|Communications Leasing Corp 4/3/2007
102|Lakeland, City Of, FL 4/6/2007
103|HARDRIVES OF DELRAY INC 4/6/2007
104|Alabama, University of 4/16/2007
105|Forest Park, City Of, GA 4/19/2007
106|SNELLVILLE, CITY OF, GA 4/19/2007
107|APM Terminals North America 5/14/2007
108|Sea Coast Communications Inc 5/14/2007
109|Central Florida Regional Transportation Authority 5/15/2007
110|Chatco Communications 5/17/2007
111|Consolidated Freightways Corporation 6/1/2007
112|Carroll, County Of, GA 6/4/2007
113|Palm Springs, Village of, FL 6/19/2007
114|Columbus City of - Medical Center 7/2/2007
115|Decatur, City of, GA 7/10/2007
116|North Sight Communications, INC. 7/12/2007
117|BRUNS & MC KENNA 2 INC 7/12/2007
118| CONCRETE SUPPLY COMPANY 7/16/2007
119|GLYNN, COUNTY OF, GA 7/18/2007
120|COLUMBUS, CITY OF, MS 7/23/2007
121|Chattaway, Paul S 7/25/2007
122|Vincent, Perry 7/25/2007
123|Tower Communications, Inc 7/26/2007
124|McDonald Construction Corporation 7/31/2007
125|Orange City, Of, FL 8/6/2007
126|South Sales Communications Inc 8/6/2007
127|SUMITOMO LIFE REALTY NY INC 8/6/2007
128| CORAL SPRINGS, CITY OF, FL 8/6/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
129|Rutherford Electric Membership Corp 8/13/2007
130|Two Way Radio of Carolina 8/13/2007
131|MECKLENBURG, COUNTY OF, NC 8/13/2007
132|C & S Communications INC 8/15/2007
133|TERREBONNE, PARISH OF, LA 8/15/2007
134|OGLETHORPE POWER CORP 8/24/2007
135|Gunby Communications Inc. 9/4/2007
136|University of West Florida 9/4/2007
137|VoiceLink Communications, Inc. 9/7/2007
138|MIAMI SHORES, VILLAGE OF, FL 9/12/2007
139|Amoco Oil Company 9/13/2007
140|Miami Springs, City of, FL 9/14/2007
141[BCW INC 9/18/2007
142|Atlanta, City of, GA 9/18/2007
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/2007
144|Carroll County Water Authority, GA 10/1/2007
145|COLLINS, ROLAND 10/3/2007
146|PINELLAS, COUNTY OF, FL 10/8/2007
147|MEDLEY, TOWN OF, FL 10/16/2007
148|GAINESVILLE, CITY OF, FL 10/16/2007
149|Orange, County of, FL 10/23/2007
150|PALM BEACH, TOWN OF, FL 10/25/2007
151|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/2007
152|Car Comm / End of Line 12/14/2007
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/2008
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/2008
155|Wireless Services of Puerto Rico Inc 3/11/2008
156|DAPHNE, CITY OF, AL 3/11/2008
157|TIFT, COUNTY OF, GA 3/13/2008
158|Florida, State of - State Attorney 3/21/2008
159|Targa Midstream Services Limited Partnership 3/24/2008
160|Richard Raabe - Virgin Islands & PR 4/7/2008
161|John Herby - VI 4/11/2008
162|LAUDERHILL, CITY OF, FL 4/14/2008
163|LAMAR, COUNTY OF, MS 4/14/2008
164|JEFFERSON LEVEE BOARD, LA 4/14/2008
165|Monsanto Company 4/18/2008
166|Fayette, County of, GA 4/22/2008
167|CHATHAM, COUNTY OF, GA 4/23/2008
168|Mac Bee Harvesting Inc 5/5/2008
169|Clyde W Sell - PR 5/19/2008
170|CAPE CORAL, CITY OF, FL 5/27/2008
171|MOSS POINT, CITY OF, MS 5/27/2008
172|Mead Coated Board Inc 6/10/2008
173|Wackenhut Corporation 6/10/2008
174|Exxon Communications Company 6/23/2008
175|Florida, State of - DOC 8/14/2008
176|MERIDIAN, CITY OF, MS 9/2/2008
177|Chevron USA Mississippi 10/7/2008
178|George W Garland - Virgin Islands & PR 10/16/2008
179|COCONUT CREEK, CITY OF, FL 10/31/2008
180|MACON, CITY OF, GA 12/2/2008
181|Fulton, County of, GA 12/2/2008
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
182|FCCA LLC 12/15/2008
183|Aeronautical Radio - Georgia 1/22/2009
184|Jupiter Town, of, FL 1/30/2009
185|MIAMI, CITY OF, FL 2/17/2009
186| THOMAS, COUNTY OF, GA 2/17/2009
187|Carolina Telephone and Telegraph Company 2/23/2009
188|Hillsborough, County Of, FL 3/23/2009
189|WINTER GARDEN CITRUS GROWERS ASSN 3/23/2009
190|FLORIDA MOBILE TELECOM INC 3/24/2009
191|CONYERS, CITY OF, GA 5/13/2009
192|BROWARD, COUNTY OF, FL 6/22/2009
193|THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/2009
194[Solutia 8/7/2009
195|Durham City of 8/13/2009
196|KENNER, CITY OF, LA 8/25/2009
197|MIDFIELD, CITY OF, AL 9/8/2009
Subtotal FRA count for Wave 3 197
Wave 4

1|J.R. Simplot Company 12/23/2005
2|Johnson, Harold L #3 3/27/2006
3|Keller, Mike L. 4/27/2006
4|Josh Klassen Inc. 6/1/2006
5|Wulf, Barbara J # 2 (swap) 6/2/2006
6|Hopkins, Terry ( 800 Rebanding ) 6/6/2006
7|Kronenfeld, Mark 7/12/2006
8|Kronenfeld, Kurt #2 ( Swap) 7/25/2006
9|Schatzlein, David A. #2 8/1/2006
10|Sims, Vicki 9/15/2006
11|Chingas, Joseph 9/18/2006
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/2006
13|Middlesex, Township of, PA 9/20/2006
14|Rizzo, Alice P. 11/9/2006
15|Rehoboth Mckinley Christian Hospital 12/6/2006
16|Batelle Memorial Institute Inc, WA 1/2/2007
17| Texas Communications Inc. 2/5/2007
18|Waste Management Holdings, Inc. 2/9/2007
19|Aksala Electronics Inc. 2/21/2007
20|BRAUCHLE, JACK W 2/27/2007
21|BLASDELL, JAMES A 3/5/2007
22|ABRAHAM, KYE A 3/9/2007
23|Pagel Partnership 3/20/2007
24|NEW PENN MOTOR EXPRESS 3/27/2007
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/2007
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/2007
27|STELLER, JO ANN 4/12/2007
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/2007
29|WELLMON, STEVE 4/30/2007
30|B&M Enterprises 5/14/2007
31|Brock, Harold:Samuel:Dorothy 5/14/2007
32|SAMNADDA, TERRY 5/14/2007
33|PETRIE, GLENN 5/17/2007
34|Gerhard, Stephen 5/23/2007
35|Bumgarner, Jeffrey W 5/23/2007
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
36|SMITH, JOY L 5/25/2007
37|Abilene, City of, TX 6/14/2007
38|ARROW INDUSTRIES CORP 7/10/2007
39|SPRAGUE, JO A 8/6/2007
40|TUCKER, ALAN 8/13/2007
41|ELLIS COMPANY PARTNERSHIP 8/13/2007
42|HAMILTON, COUNTY OF, OH 8/13/2007
43|New York, State of - State Police/Albany Police 8/13/2007
44|Capital Digitronics, Inc. 8/28/2007
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/2007
46| Geter, Kim:Geter, Regina 10/17/2007
47|Skitronics EA Swap 11/16/2007
48|GRAND TRAVERSE, COUNTY OF, Ml 11/21/2007
49|0OTTAWA, COUNTY OF, MI 12/3/2007
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/2007
51|HAMILTON, CITY OF, OH 1/9/2008
52|Specialty Corporation--Gill 1/11/2008
53|P & R Spectrum Resources, Inc. 3/10/2008
54|SOMERSET, COUNTY OF, PA 3/10/2008
55|WYCKOFF FARMS INC 3/21/2008
56|PENN HILS, MUNICIPALITY OF, PA 3/25/2008
57|Kenneth and Eva Held Trust #2 Reband 800 4/30/2008
58|CINCINNATI LIMOUSINE SERVICE INC 4/30/2008
59| Telebeeper Guam EA Swap 5/14/2008
60|BOLTHOUSE FARMS INC 5/20/2008
61|MORAINE MATERIALS CO INC 5/30/2008
62|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/2008
63|Anheuser Busch Wave 4 7/16/2008
64|WESTMORELAND, COUNTY OF, PA 7/28/2008
65|CELLSMR LICENSE HOLDINGS LLC 7/30/2008
66|Durham School Services 8/1/2008
67|GRAND RAPIDS, CITY OF, Ml 8/12/2008
68|CONWAY SR, ROBERT J 9/23/2008
69|Clark County, OR 10/30/2008
70|KENT, COUNTY OF, MI 11/11/2008
71|Santa Fe, City of 11/25/2008
72|DAYTON, CITY OF, OH 12/8/2008
73|BAIRD, MICHAEL M 5/14/2009
74|GUZZ0O, JOHN R 5/14/2009
75|TRITON COMMUNICATIONS OF TEXAS LLC 6/4/2009
76| COMMUNICATION PROFESSIONALS LTD 6/9/2009
77|Creative Airtime Services, LLC 6/15/2009
78|Rink, Francis 7/23/2009
79|Rink, William 7/23/2009
80|Bibeau, Fernand 9/3/2009
Subtotal FRA count for Wave 4 80
Total Completed FRAs 781

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-

close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of September 30, 2009

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|Manassas, City of 5/27/2008
2|La Rue Communications 6/23/2008
3|Anheuser Busch Wave 1 7/16/2008
4|California State Auto Assn. 5/18/2009
5|Smith, Michael D 6/22/2009
6|Passaic, City of 6/29/2009
7|Fresno Mobile Radio 7/16/2009
8|WCCCA 9/15/2009
Subtotal FRA count for Wave 1 8
Wave 2
1|Fayette, County of 9/13/2007
Subtotal FRA count for Wave 2 1
Wave 3
1|OPELOUSAS, CITY OF, LA 4/29/2009
2|MEMORIAL MEDICAL CENTER INC 6/12/2009
3|PEACHTREE CITY, CITY OF, GA 7/8/2009
4|MYRTLE BEACH COMMUNICATIONS INC 9/17/2009
Subtotal FRA count for Wave 3 4
Wave 4
1|HOOPER, STEVEN E 7/7/2009
2|Rink, Michael E 7/23/2009
3|MIAMI, TOWNSHIP OF, OH 8/25/2009
Subtotal FRA count for Wave 4 3
Total FRAs Pending TA Completion Certification Review 16
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2009

Stage 1 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/2006
2[lllinois Power Company 7/12/2007
3|Chesterfield County, VA 1/15/2008
4|Boston, City of - Police (MA) 5/12/2008
5|Chevron USA Inc 5/6/2009
Subtotal PFA count for Wave 1 5
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
2|Duke Energy (rebanding) 7/17/2009
Subtotal PFA count for Wave 2 2
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2|HOUSTON, COUNTY OF, GA 10/15/2007
3|JONES, COUNTY OF, MS 4/14/2008
4|COCONUT CREEK, CITY OF, FL 4/17/2008
5[Duke Energy Company - Rebanding 4/22/2008
6/|BOCA RATON, CITY OF, FL 4/23/2008
7|DAPHNE, CITY OF, AL 4/29/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|Pasco, County OF, FL 7/7/2008
10|DeKalb County Police Department, GA 8/29/2008
11[{Chevron USA Mississippi 9/29/2008
12|Rockdale County of, GA 11/10/2008
13|HERNANDO, COUNTY OF, FL 8/7/2009
14|BROWARD, COUNTY OF, FL 9/1/2009
Subtotal PFA count for Wave 3 14
Wave 4
1|SLIDELL, CITY OF, LA 1/18/2008
2|SOMERSET, COUNTY OF, PA 1/24/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 23

*"Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA's
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/2006

2|New Albany, City Of 10/2/2006

3|Bluffton, City Of, IN PH II 1/17/2007

4[Pendleton, Town Of, IN PH Il 1/17/2007

5|Bloomington, City OF 3/15/2007

6|WILMINGTON, CITY OF, DE PH Il 3/15/2007

7|ELWOOD, CITY OF, IN PH Il 5/17/2007

8|WALWORTH, COUNTY OF, WI PH Il 7/2/2007

9|ADAMS, COUNTY OF, PAPH II 7/10/2007
10{Poughkeepsie, Town Of, NY 8/6/2007
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/2007
12|BRISTOL, CITY OF, CT PH II 9/12/2007
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/2008
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/2008
15|WATERFORD, TOWN OF, CT PH Il 5/15/2008
16|NEWTON, CITY OF, MA PH I 6/11/2008
17{Monterey, County of (CA) 6/27/2008
18|PORTER, TOWN OF, IN PH II 7/16/2008
19|WHITE PLAINS, CITY OF, NY PH Il 7/22/2008
20|MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/2008
21|HOWELL, TOWNSHIP OF, NJ PH I 7/25/2008
22|WESTPORT, TOWN OF, CT PH Il 8/4/2008
23|Campbell, City of, CA 8/11/2008
24|BLACKSBURG, TOWN OF, VA PH II 8/19/2008
25|NORTON, TOWN OF, MA PH 11 9/3/2008
26|New York, State of PH Il Metro 21 9/3/2008
27|Wilbraham, Town of, MA PH Il STA 9/8/2008
28|Lagrange County Communications, IN 9/11/2008
29|Emeryville, City of, CA 9/16/2008
30|Fair Lawn, Boro of, NJ Ph I| 9/17/2008
31|MISHAWAKA, CITY OF, INPH II 9/29/2008
32|GURNEE, VILLAGE OF, IL PH Il 9/29/2008
33|SOUTH HADLEY, TOWN OF, MA PH Il 10/1/2008
34|San Bruno, City of, CA PH Il 10/7/2008
35|OREGON, STATE OF, OR PH Il 10/9/2008
36|New York, State of PH Il OCFS 10/23/2008
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/2008
38|WALLINGFORD, TOWN OF, CT PH Il 11/7/2008
39|REDWOOD CITY, CITY OF, CAPH I 11/21/2008
40[{CONTRA COSTA, COUNTY OF, CAPH Il 11/24/2008
41|Bolingbrook, Village of, IL 12/3/2008
42[LODI, CITY OF, CAPH Il 12/5/2008
43|PACIFICA, CITY OF, CAPH Il 12/9/2008
44NORTH ANDOVER, TOWN OF, MA PH I 12/9/2008
A5|PIEDMONT, CITY OF, CAPH I 1/7/2009
46|Burns Harbor, Town Of 1/9/2009
47|Portage, City of 1/16/2009
48|EASTON, TOWN OF, MA PH Il 1/22/2009
49|KENOSHA, COUNTY OF, WIPH 1l 1/22/2009
50|SUNNYVALE, CITY OF, CAPH Il 1/30/2009
51|WATERTOWN, TOWN OF, MA PH I 2/17/2009
52|ROCK, COUNTY OF, WI PH Il 2/17/2009
53|CHICOPEE, CITY OF, MA PH Il 2/19/2009
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
54|Merced, County of, CA 3/9/2009
55|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH | 3/9/2009
56|GROTON, TOWN OF, CT PH Il 3/12/2009
57|BERKSHIRE COUNTY OF, MA PH Il 3/13/2009
58|ALLEGHANY, COUNTY OF, VA PH Il 3/18/2009
59|WESTFIELD, TOWN OF, MA PH Il 4/1/2009
60{REDDING, CITY OF, CAPH I| 4/15/2009
61|AURORA, CITY OF, COPH Il 4/17/2009
62|WEST HELENA, CITY OF, AR PH Il 4/29/2009
63|BOSTON, CITY OF, MA PH Il - Fire 5/4/2009
64|MODESTO, CITY OF, CAPH Il 5/13/2009
65|FRESNO, CITY OF, CAPH Il 6/1/2009
66(PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH I| 6/16/2009
67|Dayuville Fire District, CT 7/10/2009
68[NEW CASTLE COUNTY OF, DE PH || 7/17/2009
69|Hartford Hospital, PH 1l STA 8/4/2009
70{NEW HAVEN, CITY OF, CT PH Il 8/11/2009
71|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH 8/25/2009
72|CASS, COUNTY OF, INPH Il 8/31/2009
73|WEST SPRINGFIELD, TOWN OF, MA PH I 9/17/2009

Subtotal FRA count for Wave 1 73

Wave 2

1|Lexington Fayette Urban County Government 1/3/2007

2|Louisville, City of, KY 3/20/2007

3|MADISONVILLE, CITY OF, KY PH Il 7/2/2007

4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/2007

5[JONESBORO, CITY OF, AR PH I| 7/31/2007

6|BLOOMINGTON, CITY OF, MN PH Il 9/28/2007

7|LINN, COUNTY OF, IAPH Il 10/16/2007

8|MOWER, COUNTY OF, MN PH Il 12/10/2007

9|BENTON, COUNTY OF, MN PH I 1/18/2008
10[Sebastian, County of, AR PH Il 3/11/2008
11|SEVIER, COUNTY OF, TN PH Il 4/11/2008
12|CONWAY, CITY OF, AR PH Il 4/11/2008
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/2008
14|KINGSPORT, CITY OF, TN PH II 5/27/2008
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/2008
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/2008
17|LIBERTY, CITY OF, MO PH Il 7/8/2008
18| TONGANOXIE, CITY OF, KS PH Il 7/9/2008
19|SHERBURNE, COUNTY OF, MN PH Il 7/9/2008
20|GARFIELD, COUNTY OF, OK PH Il 7/14/2008
21{COUNCIL BLUFFS, CITY OF, IAPH II 7/16/2008
22|Saline, County of, NE PH II 7/21/2008
23|CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/2008
24| CRAWFORD COUNTY OF, KS PH Il 8/5/2008
25[KENTUCKY, COMMONWEALTH OF PH II 8/8/2008
26|BROWN, COUNTY OF, MN PH II 8/11/2008
27|Nemaha, County of, NE PH I 8/20/2008
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/2008
29[SHERMAN, CITY OF, TX PH Il 8/28/2008
30{GREENVILLE, CITY OF, TX PH Il 9/9/2008
31|PARKER, COUNTY OF, TX PH Il 9/9/2008
32[LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/2008
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
33|Fremont, City of, NE PH Il 9/16/2008
34|KENTUCKY STATE POLICE PH Il 9/16/2008
35|WILLIAMSON, COUNTY OF, TN PH || 9/22/2008
36|ASHLAND, CITY OF, NE PH Il 9/29/2008
37| York, County of, NE PH Il 9/29/2008
38|Richardson, County of, NE PH I 10/1/2008
39]Fillmore, County of, NE PH I 10/8/2008
40|FINNEY, COUNTY OF, KS PH II 10/10/2008
41|JEFFERSON, COUNTY OF, AR PH II 11/3/2008
42|York, City of, NE PH Il 11/10/2008
43|Middle TN State Univ PH Il 11/11/2008
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/2008
45|WATERLOO, CITY OF, IAPH Il 1/7/2009
46|CEDAR PARK, CITY OF, TX PH Il 1/12/2009
47|Franklin, City of, TN PH II 1/26/2009
48| City of Hendersonville Fire Department, TN PH I 2/6/2009
49|STEARNS, COUNTY OF, MN PH Il 2/13/2009
50|GLADSTONE, CITY OF, MO PH Il 3/13/2009
51[UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/2009
52|COVINGTON, CITY OF, KY PH Il 3/18/2009
53[KENTON, COUNTY OF, KY PH Il 3/18/2009
54|Brentwood, City of, TN 3/23/2009
55[WRIGHT, COUNTY OF, MN PH Il 4/1/2009
56|BUFFALO, COUNTY OF, NE PH II 4/6/2009
57|CHEYENNE, CITY OF, WY PH Il 4/8/2009
58|Dakota, County of, MN PH Il STA 4/8/2009
59[UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH I 4/15/2009
60{PRARIE BAND OF POTAWATOMI NATION, KS PH Il 5/6/2009
61|PARKERSBURG, CITY OF, WV PH Il 5/14/2009
62|SAUNDERS, COUNTY OF, NE PH Il 6/3/2009
63|lowa State Police PH Il FB2T 6/4/2009
64|OLMSTED, COUNTY OF, MN PH || 6/9/2009
65|GEORGETOWN, CITY OF, KY PH Il 6/29/2009
66| AMERICAS CENTER, MO PH || 7/31/2009
67|City of North Richland Hills, TX PH Il 9/3/2009
68|Wyoming, State of PH I 9/17/2009

Subtotal FRA count for Wave 2 68|

Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/2007
2|Crisp County School System, GA 9/4/2007
3|WASHINGTON, COUNTY OF, MS PH Il 1/14/2008
4|GRANVILLE, COUNTY OF, NC PH II 3/10/2008
5|PICKENS, COUNTY OF, SC PH II 3/20/2008
6|ROCK HILL, CITY OF, SC PH Il 7/3/2008
7|AVENTURA, CITY OF, FL PH Il 7/10/2008
8|TAMPA, CITY OF, FL PH Il 7/23/2008
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/2008
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH I 11/3/2008
11{FOREST PARK, CITY OF, GAPH Il 11/10/2008
12|Columbia, County of, GA PH Il 11/10/2008
13[NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/2009
14|Catoosa, County of, GA PH Il STA 3/12/2009
15|ROME, CITY OF, GAPH Il 3/18/2009
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
16|CHEROKEE, COUNTY OF, GA PH Il 5/13/2009
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/14/2009
18|STONE MOUNTAIN PARK PH II 5/21/2009
19|WALTON, COUNTY OF, GA PH II 5/27/2009
20{TALLADEGA COUNTY EMA, AL PH II 5/29/2009
21|RCS Communications EA Swap 6/15/2009
22|COWETA, COUNTY OF, GAPH Il 7/22/2009
23|Marshall, County of, AL PH Il 7/22/2009
24[Solutia Reinstatement 7/28/2009
25|EMORY UNIVERSITY, GA PH Il 9/8/2009
26|Rossville, City of, GA PH I 9/14/2009

Subtotal FRA count for Wave 3 26

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/2008
2|AUGLAIZE, COUNTY OF, OH PH || 7/25/2008
3|COLONIE, TOWN OF, NY PH Il 8/8/2008
4[LONG BEACH, CITY OF, CAPH I 10/20/2008
5|ALLEN, COUNTY OF, OH PH Il 11/17/2008
6[VICTORIA, CITY OF, TX PH II 11/24/2008
7|CARLSBAD, CITY OF, NM PH Il 2/6/2009
8|WESTERN MICHIGAN UNIVERSITY, MI PH || 4/1/2009
9|ALASKA, STATE OF PH Il 5/12/2009
Subtotal FRA count for Wave 4 9
Total Completed FRAs 176

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2009

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 6/4/2009
2|Fairfield, Town of 7/8/2009
3|SPRINGFIELD, CITY OF, IL PH I 9/17/2009
4[BRIGANTINE, CITY OF, NJ PH Il 9/22/2009
5|WESTMONT, VILLAGE OF, IL PH Il 9/24/2009
Subtotal FRA count for Wave 1 5
Wave 2
1|CASPER, CITY OF, WY PH Il 4/29/2009
2|MINNESOTA, STATE OF PH II 6/9/2009
3|DALLAS, COUNTY OF, TX PH Il 6/29/2009
4[SAINT CLOUD, CITY OF, MN PH II 9/22/2009
Subtotal FRA count for Wave 2 4
Wave 3
|Subtotal FRA count for Wave 3 0
Wave 4
|Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 9
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Stage 2 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|ROCK, COUNTY OF, WI PH I 6/11/07
3|VACAVILLE, CITY OF, CAPH Il 1/14/08
4|Colorado, State of PH Il 3/10/08
5|ALLEN, COUNTY OF, IN PH Il 3/12/08
6|EAGLE, COUNTY OF, CO PH Il 3/20/08
7|SHEBOYGAN, COUNTY OF, WI PH 1l 3/20/08
8|SPRINGFIELD, CITY OF, ILPH Il 4/7/08
9[Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12|Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
15|LA CROSSE, CITY OF, WI PH I 4/29/08
16|Maui, County of, HI PH I 5/21/08
17|EAST CHICAGO, CITY OF, INPH II 6/9/08
18|University of California - Berkeley 6/11/08
19|SALEM, CITY OF, OR PH II 6/11/08
20|HOPEWELL, CITY OF, VA PH Il 712108
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22|Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH II 8/18/08
24| WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25|University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH I 1/14/09
30|KANKAKEE, CITY OF, IL PH Il 2/12/09
31|ILLINOIS, STATE OF PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|SALT LAKE CITY, CITY OF, UT PH Il 5/18/09
36| CENTRAL VA PLANNING DISTRICT COMMISSION, VA H 5/18/09
37|MC LEAN, COUNTY OF, ILPH II 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH Il 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH || 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/09
Subtotal PFA count for Wave 1 42
Wave 2
1|DYERSBURG, CITY OF, TN PH Il 7/30/2007
2|CARROLLTON, CITY OF, TX PH Il 3/26/2008
3|Middle TN State Univ PH Il 3/27/2008
4|RAMSEY, COUNTY OF, MN PH Il 3/31/2008
5|BI STATE INFORMATION CENTER, TX PH Il 4/18/2008
6|Knox County Sheriff TN PH I 4/29/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Stage 2 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
7|AUSTIN, CITY OF, TX PH Il 5/1/2008
8|PLANO, CITY OF, TXPH Il 5/5/2008
9|RICHARDSON, CITY OF, TX PH Il 5/9/2008
10|MINNESOTA, STATE OF PH Il 5/9/2008
11|North Kansas City Police 5/9/2008
12|COLLIN, COUNTY OF, TX PH Il 5/14/2008
13|East Texas Medical Center, TX PH I 5/14/2008
14|LONGVIEW, CITY OF, TX PH Il 5/14/2008
15|JEFFERSON, COUNTY OF, OH PH I 5/15/2008
16|JACKSONVILLE, CITY OF, AR PH Il 6/10/2008
17|BUCHANAN, COUNTY OF, MO PH I 6/11/2008
18|BOWLING GREEN, CITY OF, KY PH Il 6/13/2008
19|Sullivan, County of, TN 6/17/2008
20|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P| 6/17/2008
21|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/2008
22|LEE, COUNTY OF, TXPH Il 6/23/2008
23|LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/2008
24|BELMONT, COUNTY OF, OH PH Il 6/24/2008
25|BEAUMONT, CITY OF, TX PH Il 6/30/2008
26|Franklin, City of, TN PH Il 7/10/2008
27|STEARNS, COUNTY OF, MN PH | 8/11/2008
28|OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/2008
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH || 8/14/2008
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/2008
31|Prairie Village, City of, KS PH I 11/11/2008
32|CEDAR PARK, CITY OF, TXPH Il 11/20/2008
33|HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34|CEDAR RAPIDS, CITY OF, IAPH II 1/22/2009
35|DOUGLAS, COUNTY OF, NE PH II 2/3/2009
36|DALLAS, CITY OF, TXPH Il 2/19/2009
37|LITTLE ROCK, CITY OF, AR PH I| 3/9/2009
38|DENTON, CITY OF, TXPH Il 3/24/2009
39|COPPERAS COVE, CITY OF, TX PH Il 3/31/2009
40|FORT WORTH, CITY OF, TX PH Il 5/18/2009
41|BEDFORD, CITY OF, TX PH II 5/21/2009
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/2009
43|Johnson City, City of 8/17/2009
44|CHEYENNE, CITY OF, WY PH Il 9/14/2009
45|CONWAY, CITY OF, AR PH Il 9/24/2009
46|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH | 9/25/2009
47|Saint PETERS, CITY OF, MO PH Il 9/25/2009
Subtotal PFA count for Wave 2 47
Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008

2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/2008

3|LAKELAND, CITY OF, FL PH II 4/4/2008

4|CHARLOTTE, COUNTY OF, FL PH Il 4/14/2008

5|CONCORD, CITY OF, NC PH Il 4/14/2008

6|FORSYTH, COUNTY OF, GA PH Il 4/14/2008

7|BAY COUNTY COMMISSIONERS, FL PH Il 4/18/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Stage 2 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
8|ALBANY, CITY OF, GA 4/18/2008
9|SARASOTA, COUNTY OF, FL PH II 4/18/2008

10|ALBERTVILLE, CITY OF, AL 4/21/2008
11|PANAMA CITY, CITY OF, FL 4/21/2008
12|OPELIKA, CITY OF, AL PH Il 4/21/2008
13|IBERVILLE, PARISH OF, LAPH II 4/23/2008
14|FAYETTE, COUNTY OF, GA PH Il 5/5/2008
15|FLORENCE, COUNTY OF, SC PH I 5/9/2008
16|MARION, COUNTY OF, FL PH Il 5/15/2008
17|HINDS, COUNTY OF, MS PH Il 5/19/2008
18|MINT HILL, TOWN OF, NC PH Il 6/2/2008
19|STONE MOUNTAIN PARK PH Il 6/4/2008
20|GAINESVILLE, CITY OF, FL PH II 6/11/2008
21|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
22|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
23|SULPHUR, CITY OF, LAPH II 7/1/2008
24|MOORESVILLE, TOWN OF, NC PH II 7/9/2008
25|TARBORO, TOWN OF, NC PH Il 7/10/2008
26|DUKE UNIVERSITY PH Il 7/16/2008
27|KERNERSVILLE, TOWN OF, NC PH Il 7/24/2008
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/2008
29|SHELBY, CITY OF, NC PH Il 9/3/2008
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008
31|LEE, COUNTY OF, FL PH Il 9/29/2008
32|DELRAY BEACH, CITY OF, FL PH Il 10/16/2008
33|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 10/17/2008
34|SAINT CHARLES, PARISH OF, LA PH Il 11/19/2008
35|PITT, COUNTY OF, NC PH Il 11/24/2008
36|CALCASIEU, PARISH OF, LAPH Il 11/26/2008
37|CHARLESTON, CITY OF, SCPH Il 11/26/2008
38|DESOTO, COUNTY OF, FL PH Il 12/2/2008
39|LENOIR, COUNTY OF, NC PH Il 12/2/2008
40|GWINNETT, COUNTY OF, GA PH Il 12/8/2008
41|HORRY, COUNTY OF, SC PH Il 12/8/2008
42|Hall, County of 12/15/2008
43|PINEVILLE, TOWN OF, NC PH II 12/15/2008
44|EMORY UNIVERSITY, GA PH Il 12/15/2008
A5|MECKLENBURG, COUNTY OF, NC PH 1l 1/6/2009
46|PALM BEACH, COUNTY OF, FL PH Il 1/14/2009
47|BOSSIER, PARISH OF, LAPH Il 1/30/2009
48|SALISBURY, CITY OF, NC PH Il 2/3/2009
49|Atlanta, City of, GA PH Il 2/3/2009
50|Athens-Clarke County, GA PH Il MA 6/15/2009
51|New Hanover, County of, NC PH Il 6/29/2009
52|HOLLYWOOQOD, CITY OF, FL PH Il 7/29/2009
53|FULTON, COUNTY OF, GA PH Il 7/30/2009
54|JACKSONVILLE, CITY OF, FL PH II 8/7/2009
55|HICKORY, CITY OF, NC PH II 8/12/2009
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/2009
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/2009

Subtotal PFA count for Wave 3

57|
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Stage 2 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/2008
2|CLARK, COUNTY OF, WA PH I 4/29/2008
3|LIVE OAK, CITY OF, TXPH Il 11/25/2008
4|HARRISON, COUNTY OF, OH PH I 11/26/2008
5|YAKIMA, CITY OF, WA PH Il 12/8/2008
6/HOBBS, CITY OF, NM PH I 12/19/2008
7|CLERMONT, COUNTY OF, OH PH Il 1/5/2009
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/2009
Subtotal PFA count for Wave 4 8
Total Completed PFAs 154

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA's
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of September 30, 2009

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[Subtotal PFA count for wave 1 [ 0
Wave 2
1|SAINT CLOUD, CITY OF, MN PH Il 9/22/2009
Subtotal PFA count for Wave 2 1
Wave 3

|Subtotal PFA count for Wave 3 0
Wave 4

|Subtota| PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review 1
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through September 30, 2009

Quarter Ending  Quarter Ending Quarter Ending

March 31, 2009 June 30, 2009 September 30, 2009  Year-to-Date
Fees
Reconfiguration Management $749,393 $784,696 $666,799 $2,200,888
Frequency Management $579,894 $634,706 $701,848 $1,916,448
Financial Management $1,140,254 $1,088,274 $1,171,352 $3,399,880
General Counsel/Regulatory Management $1,710,993 $1,902,465 $1,562,942 $5,176,399
Stakeholder Implementation Management $2,570,657 $2,658,763 $2,616,106 $7,845,526
TA Systems Support $476,184 $469,994 $505,081 $1,451,259
Program Management Support $507,203 $449,879 $463,180 $1,420,262
Alternative Dispute Resolution $1,275,861 $1,179,528 $1,086,796 $3,542,184

Fees Subtotal $9,010,439 $9,168,304 $8,774,103 $26,952,846

Expenses $131,141 $180,472 $134,904 $446,517
Total Fees and Expenses $9,141,580 $9,348,777 $8,909,007| $27,399,363
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